

## **Post Implementation Evaluation Report**

### **Brocade Switch Upgrade – Transportation**

Project Dates: 9/2010 through 6/2011

Project Cost: \$319,585

#### Project Objectives:

The project's intent was to replace the existing fiber channel switching fabric with newer technology and up to date equipment.