

# **Post Implementation Evaluation Report**

## **Server Consolidation–Social & Rehabilitation Svcs**

Project Dates: 12/2004 through 6/2008

Project Cost: \$694,477

### Project Objectives

The project objectives were 1) to replace outdated and unreliable Groupwise hardware and 2) to consolidate the Groupwise hardware to hubs in Wichita and Topeka in order to provide more reliable service, easier maintenance and realize significant cost savings.

### **Project Scope**

- Create environment in Topeka at the Landon State Office Building
- Create environment in Wichita
- Order, ship, and receive hardware and software
- Move users, resources and distribution lists to new environments