
 
Post Implementation Evaluation Report 
 
Storage Area Network Expansion Project – Transportation 
 
Project Dates:  12/2009 through 9/2010 
Project Cost:    $385,990 
 

The objective of the project was to increase the capacity of the Storage Area 
Network for KDOT headquarters and the agency’s offsite storage in Wichita. 
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