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Quarterly Executive Summary Report 
 

Active Projects (Project Cost - $133,905,797) Funding Source for Project Cost 
 6 Projects in Good Standing (Does not include operational cost) 

 1 Projects in Good Standing/Infrastructure  76% Federal Funds 

 2 Projects in Caution Status  24% Other Funds (Include State General Funds and 

 3 Projects in Alert Status all other Funding Sources) 

 4 Projects in Recast 

 0 Canceled Projects 

 1 Projects on Hold 

 17 Total Number of Projects 

 

 12 Projects are managed by a Kansas Certified Project Manager 

 

 14 Executive Branch Projects 

 3 Regents Projects 

 0 Judicial Projects 

 0 Legislative Branch Projects 

 17 Total Projects by Branches and Regents 

 

 

New Planned Projects – For This Reporting Period ($900,000)  
Health and Environment, Kansas Department of 

 Bureau of Water EPA E-Reporting Project (BOW E-Reporting) – Project Cost: $900,00 

 

 

New Approved Projects – For This Reporting Period ($3,379,715)  
Children and Families, Kansas Department of 

 DCF Ks Prevention & Protection Services (PPS) Results Oriented Mgmt (ROM) Project–Project Cost:  371,808 

 DCF Ks Prevention & Protection Services (PPS) Structured Decision Making (SDM) Project–Project Cost: $912,261 

 

 

New Completed Projects – For This Reporting Period ($2,985,442)  
Fort Hays State University 

 Hyper-Converged Data Center and Backup – Project Cost: $765,192 

 

Information Technology Services, Kansas Office of 

 EBIT ServiceNow Service Desk Project – Project Cost:  $840,547 

 OITS Load Balancer Upgrade – Infrastructure – Project Cost:  $298,990 

 

Labor, Kansas Department of 

 KDOL Tax Audit Software – Project Cost:  $322,399 

 

Revenue, Kansas Department of 

 Revenue Forecasting and Modeling Project – Project Cost:  $758,314 

 



ACTIVE PROJECTS TOTAL $133,905,797 

Department 
Active Project 

Status 
Project Phase Branch Project Name 

Project 

Cost 
Page 

Children and Families, Kansas 

Department of 
Hold Active Executive 

Child Support Services System Modernization 

Planning Project 
$1,419,995 8 

Children and Families, Kansas 

Department of 
 Approved Executive 

DCF Kansas Prevention and Protection Services 

(PPS) Results Oriented Management (ROM) Project 
$371,808 46 

Children and Families, Kansas 

Department of 
 Approved Executive 

DCF Kansas Prevention and Protection Services 

(PPS) Structured Decision Making (SDM) Project 
$912,261 47 

Children and Families, Kansas 

Department of 
 Approved Executive HB2015 Project $2,467,454 45 

Commerce, Kansas Dept. of  Active Executive 
America’s Job Link Alliance – Technical Support 

(AJLA-TS) 
$449,125 10 

Corrections, Kansas Dept. of  Planned Executive Ks Juvenile and Adult Correction System (KJACS) $19,500,000 51 

Fort Hays State University Alert Active Regents FHSU ERP Implementation $11,563,378 34 

Fort Hays State University  Completed Regents 
Hyper-Converged Data Center and 

Backup 
$765,192 40 

Health and Environment, 

Kansas Department of 
Good-Standing Active Executive eWIC Implementation Project $2,530,955 11 

Health and Environment, 

Kansas Department of 
Good-Standing Active Executive ICIS-AIR Implementation $667,494 12 

Health and Environment, 

Kansas Department of 
Good-Standing Active-Recast Executive 

KDHE/DHCF MMIS Modernization & Fiscal Agent 

Operations Takeover Svcs Reprocurement Project II 
$88,914,046 13 

Health and Environment, 

Kansas Department of 
 Planned Executive 

Bureau of Environmental Remediation Database 

(BER Database) 
$899,000 53 

Health and Environment, 

Kansas Department of 
 Planned Executive 

Bureau of Water EPA E-Reporting Project (BOW E-

Reporting) 
$900,000 54 

Information Technology 

Services, Kansas Office of 
 Completed Executive EBIT ServiceNow Service Desk Project $840,547 41 

Information Technology 

Services, Kansas Office of 
 Completed Executive OITS Load Balancer Upgrade - Infrastructure $298,990 40 

Information Technology 

Services, Kansas Office of 
 Completed Executive Executive Branch Electronic Mail Consolidation $9,747,325 41 
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Department 
Active Project 

Status 
Project Phase Branch Project Name 

Project 

Cost 
Page 

Investigation, Kansas Bureau of Good-Standing Active-Recast Executive 
Security Arch. Modernization – Identity Access 

Mgmt. (SAM-IAM) - Infrastructure 
$275,350 16 

Investigation, Kansas Bureau of  Approved Executive 
Automated Biometric Identification System (ABIS) 

Feasibility Study Project 
$278,354 48 

Investigation, Kansas Bureau of  Completed Executive 
Livescan Equipment Purchase Project II - 

Infrastructure 
$303,037 43 

Investigation, Kansas Bureau of  Planned Executive Kansas Incident Based Reporting Replacement $625,000 55 

Kansas Criminal Justice 

Information System 
 Active-Recast Executive Kansas eCitation Project III $480,140 18 

Kansas Highway Patrol  Completed Executive Mobile Data Unit Upgrade 2017 - Infrastructure $1,392,280 51 

Kansas State University  Approved Regents KSU 2017 Border Firewall Replacement $975,972 49 

Labor, Kansas Department of Good-Standing Active Executive 
KDOL Data Management and Data 

Analytics Project 
$3,328,963 20 

Labor, Kansas Department of Alert Active Executive 
KDOL Incarceration Database & Victim 

Notification Service 
$620,564 22 

Labor, Kansas Department of  Completed Executive KDOL Tax Audit Software $322,399 41 

Labor, Kansas Department of Caution Active Executive 
KDOL Worker’s Compensation Back-

Scan Initiative (Lorax) Project 
$424,960 24 

Labor, Kansas Department of Caution Active Executive 
KDOL Worker’s Comp. Digitization 

Implementation (OSCAR) Project 
$8,229,600 26 

Pittsburg State University Good-Standing Active-Recast Regents PSU Oracle Cloud Implementation III $871,573 36 

Pittsburg State University Good-Standing Active Regents PSU SAN Replacement Project $294,176 38 

Revenue, Kansas Department of Alert Active-Recast Executive KanLicense II (was KanDrive) $2,565,862 28 

Revenue, Kansas Department of  Completed Executive Revenue Forecasting and Modeling 

Project 
$758,314 42 

Transportation, Kansas 

Department of 
Good-Standing Active Executive 

Construction Mgmt System (CMS) 

Replacement – Implementation Effort 
$6,397,659 30 

Transportation, Kansas 

Department of 
Good-Standing Active Executive K-Hub $4,871,957 32 

Transportation, Kansas 

Department of 
 Planned Executive 

Capital Inventory Management System 

(CPIN) Replacement 
$450,000 58 

Transportation, Kansas 

Department of 
 Planned Executive 

Consumable Inventory Management 

System (CIMS) 
$375,000 59 

Transportation, Kansas 

Department of 
 Planned Executive Equipment Management System (EMS) $900,000 60 
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Introduction 
This report is a summary of reports about information technology projects.  Information technology projects are defined as a major 

computer, telecommunications, or other information technology improvement with an estimated cost of $250,000 or more from 

any source of funding, over all fiscal years.  The listed reports are approved by the respective branch Chief Information Technology 

Officer (CITO). The current CITO approved Detailed Project Plan on file with the Kansas Information Technology Office (KITO) 

is the benchmark for status monitoring. 
 

In accordance with Information Technology Executive Council (ITEC) Policy 2500-Project Status Reporting and the Joint 

Committee on Information Technology (JCIT) Review of Active Projects Policy 2 - http://oits.ks.gov/kito/itec/itec-policies, 

projects are monitored on a quarterly basis. 

 

JCIT Policy 2 establishes the following specific measures as the basis to evaluate project status.  The measures below are addressed 

individually. However, when a project experiences a problem the impact is often reflected in more than one measure.  JCIT has 

determined 30% to be the threshold when a project should be stopped and recast. 
 

JCIT Policy 2  

Reference 

JCIT Policy 2  

Measurement 

Primary 

Documentation 

used in Analysis 

JCIT Policy 2 

Condition 

5.1 – Critical Path 10% to 20% behind schedule. WBS The project will be considered in a yellow or caution status. 

 20% or more behind schedule. WBS 
 
The project will be considered in a red or alert status. 

5.2 – Task Completion 

Rate Completion Rate of 80%-90%. WBS The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WBS The project will be considered in a red or alert status.  

5.3 – Deliverable 

Completion Rate Completion Rate of 80%-90%. WPI The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WPI The project will be considered in a red or alert status.  

5.4 – Issues  Top Five Issues 

Unresolved issues that have a negative impact on the project 
schedule, budget, or objectives should be concisely documented 

noting when the issue was presented to the sponsor and what 

actions have been initiated to achieve resolution.  

5.5 Cost – Deviation from 

Financial Plan 10%-20% deviation from plan. 

Transmittal 

Letter The project will be considered in a yellow or caution status. 

 20%-30% deviation from plan. 

Transmittal 

Letter The project will be considered in a red or alert status.  

 

30% or more deviation from 

plan. 

Transmittal 

Letter 

When a project deviates from its CITO-approved project plan by 

30% or more it shall be recast. It may go on hold for a time and the 

project should be recast upon startup.  JCIT policy #2 has 
determined 30% to be the threshold when a project should be 

stopped. 

5.6 – Actual v Planned 

Resources Deficiency gap of 15%-20%. EAC and WBS 
The project manager should be acting with the project sponsor to 
correct this condition. 

 Deficiency gap of 20%-25%. EAC and WBS 

There should be a plan to show a compensatory change in 

resources or a plan to reduce the scope, costs and objectives for the 

project with approval of the agency head.  

 Deficiency gap of 25% or more.  EAC and WBS 

Third party review should be considered if the impact is reflected 

in other measures.  The project should not be permitted to drift 

awaiting a compensatory resources plan or a new reduced project 
scope plan. 

5.7 – Risk  Top Five Risks 

The impact may be reflected in more than one measure.  The risk 

report should be evaluated as to whether it reasonably reflects the 
sum of measures and where present, the progress being achieved 

with mitigation plans. 

 

Established procedures for changes to project plans should be followed.  Changes in a project of more than 10% are not approved 

in this quarterly reporting process.  Any change in planned expenditures for an information technology project that would result 

in the total authorized cost of the project being increased above the currently authorized cost of such project by more than either 

$1,000,000 or 10% of such currently authorized cost of such project, whichever is lower or any change in the scope of an 

information technology project should be presented and reviewed by the chief information technology officer to whom the project 

was submitted pursuant to K.S.A. 79-7209. 

ACTIVE PROJECTS SECTION 
 

Projects in this section have received CITO approval of their Detailed Project Plan and are in the Execution Phase. 

Agencies submit quarterly project status reports in accordance with ITEC Policy 2500 r1 – Project Status Reporting and 

http://oits.ks.gov/kito/itec/itec-policies


 

PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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JCIT Policy #2 until the end of the Execution Phase. Projects that exceed established thresholds are required to fulfill 

appropriate remedies outlined in JCIT Policy #2 before the project can move forward. 
 

TERMS 
 

CITO Council A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches of 

Kansas state government. 

Execution Start This is the start date on the current CITO approved detailed plan that “triggers” 

the beginning of the execution phase.  The trigger date is an event (i.e. 

hardware/software purchase or installation, code development, etc.) identified by 

the agency.  Execution start is the benchmark for JCIT reporting requirements.  

Execution End This is the end date on the current CITO approved detailed plan.  The execution 

end date is the benchmark for JCIT reporting requirements.  

Project Cost Planning, execution and close out dollars of a project.  

Est. 3 Future Yrs. of Operational Cost Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

Execution Project Cost Project dollars associated with the internal and external costs of the execution 

phase. 

Execution Cost to Date Project dollars expended through the reporting end date for the execution phase. 

Internal Cost Includes direct costs, not including overhead, of state government staff associated 

with the execution phase.  

External Cost Project dollars associated with an agency’s contracted costs and overhead for the 

execution phase. 

Adjusted Agency modified schedule and/or cost by less than 10%. 

Funding Source for Project Cost This item identifies project financing by percentage of funding source. 

Infrastructure  These are primarily hardware or software initiatives that do not involve system 

development work. They are the underlying foundation or basic framework of a 

system or resources. 

On Hold Until A significant event and or change.  The agency head has asked the project to be 

placed in a temporary hold status. The CITO has approved the request.  

Subproject A portion or sub-set of the full project, CITO approvals may be given at the sub-

project level as the project progresses. 

Vendor Contractor for the project. If there is more than one contractor the primary 

responsibilities are identified.  



 

PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Project Report Assessments 
 

 EXECUTIVE BRANCH 
 

Children and Families, Kansas Department for (DCF) 
 Child Support Services System (CSSS) Modernization Planning Project 

 CITO High-Level Plan Approval: 9/26/2013 Project Manager:  Douglas Burger 

 CITO Detailed-Level Plan Approval: 1/26/17 

 Estimated Project Cost: $1,419,995 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 

 Execution Project Cost: $1,061,828 Execution Cost to Date: $998,878 

  Internal Cost: $284,207  Internal Cost to Date: $253,441 

  External Cost: $777,621  Execution Cost to Date: $745,437 

 Execution Start: 9/30/16 Execution End: 10/26/17 

    Project is on Hold Until: 6/30/18 

 

 Funding Source for Project Cost  Vendor 

 SGF 34% Maximus 

 Federal Match 66% 

 

The DCF Division of Child Support Services (CSS) is undertaking the Child Support Services System (CSSS) 

Modernization Project intended to replace the existing CSS legacy computer system with the next generation of 

information systems to enhance the efficiency and effectiveness of the CSSS by reducing costs, improving customer 

service, and increasing system usability.  This initial project is intended to evaluate several federally approved 

system modernization options for the CSSS Modernization.  CSS will evaluate the options available by performing 

a cost/benefit analysis of each option and an alternatives analysis.  CSS will select the modernization option that 

best fits its budget limitations and are most cost beneficial to the Child Support Program.   The results of this 

planning phase will be: a feasibility study report (FSR), to be used at both the State and Federal levels; a Request 

for Information; State Chief Information Technology Officer (CITO) High Level Planning documents; an 

Implementation APD; and a Request for Proposal for continuation of the project into the development and 

implementation phases. 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Child Support Services System (CSSS) Modernization Planning Project (Continued) 

 

Project Status:  The project experienced a prolonged delay in receiving approval on the federal Feasibility 

Study Report (FSR) from the federal Health and Human Services (HHS) Administration for Children and 

Families (ACF) Office of Child Support Enforcement (OCSE).  The Department of Children and Families 

(DCF) Child Support Services (CSS) received approval from OCSE on 11/8/2017 accompanied by 

recommendations for improved content and required actions prior to submission of the next document required 

for federal funding, the Implementation Advanced Planning Document (IAPD).  OCSE also advised CSS that 

Kansas executive approval and funding commitment would be required prior to federal review and approval of 

the IAPD.  To this end, OCSE also requested the preparation and submission of a Project Charter prior to the 

IAPD submission. 

 

Due to the lengthy delay, it was not possible to complete all project tasks before the Maximus contract ended 

on 11/30/2017.  CSS executed a contract modification extending the Maximus period of performance to 

11/30/2018.  The program’s intent is to complete the project tasks by responding to the federal comments and 

requested revisions and to follow that with the conduct of a Business Process Reengineering study.   CSS 

proposes to fund this effort through expenditure of a portion of the OCSE incentive funds held by the state.  The 

project is currently on hold awaiting approval to expend the funds. 

 

There have been no changes to the Work Product Identification, Estimated Cost of Completion, or Work 

Breakdown Structure since the prior submission of this report, dated 01/09/2018. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $341,735 

  Internal Cost: $36,828 

  External Cost: $304,907 

 Estimated Start: 5/13 Estimated End: 1/25/17 

 

Execution 

 CITO Approval: 1/26/17 

 Execution Cost: $1,061,828 Execution Cost to Date:  $998,878 

  Internal Cost:    $284,207  Internal Cost to Date: $253,441 

  External Cost: $777,621  External Cost to Date: $745,437 

 Execution Start: 9/30/16 Execution End: 10/26/17 

    Project is on Hold Until: 6/30/18 

 

 Close-Out 

 Estimated Project Cost: $16,432 

  Internal Cost: $5,016 

  External Cost: $11,416 

 Estimated Start: 8/17 Estimated End: 10/17  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Commerce, Kansas Department of 
 America’s Job Link Alliance – Technical Support (AJLA-TS) 

 CITO High-Level Plan Approval: 3/6/18 Project Manager: James Stewart 

 CITO Detailed Plan Approval: 4/20/18* 

 Project Cost: $449,125 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 

 Execution Project Cost: $449,125 Execution Cost to Date: $0 

  Internal Cost: $5,530  Internal Cost to Date: $0 

  External Cost: $443,595  External Cost to Date: $0 

 Execution Start; 3/23/18 Execution End: 5/25/18 

 

 Funding Source for Project Cost 

 AJLA-TS Fund 100% 

 

The Kansas Department of Commerce, America's Job Link Alliance - Technical Support (AJLA–TS) needs to 

purchase a new storage solution and upgrade compute. The current storage array solution is 90% utilized, out of 

support on the EMC VNX Storage Array and Recover Point support ended on 1/31/18. We are currently limited to 

25 drives or 14 terabytes (TBs) of remaining capacity, have no data reduction services (dedupe and compression) , 

and most importantly no disk-level encryption. To meet security requirements, we need to add encryption for all 

state customers. The new solution is needed to meet AJLA–TS's current and future demands for the efficient and 

seamless delivery of services to state customers to meet data redundancy requirements. 

 

For the Reporting Period:  The detailed plan received CITO approval on 4/20/17* 
 
 Planning - COMPLETED 
 Estimated Project Cost: $0 
 Estimated Start: 10/17 Estimated End: 5/18 
 
 Execution 
 CITO Approval: 4/2/18* 
 Execution Cost: $449,125 Execution Cost to Date:  $0 
  Internal Cost: $5,530  Internal Cost to Date: $0 
  External Cost: $443,595  External Cost to Date: $0 
 Execution Start: 3/23/18 Execution End: 5/25/18 
 
 Close-Out 
 Estimated Project Cost: $0 
 Estimated Start: 5/18 Estimated End: 5/18  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Health and Environment, Kansas Department of (KDHE) 
 eWIC Implementation Project 

 CITO High-Level Approval: 2/17/16 Project Manager:  Jared Flewelling 

 CITO Detailed Plan Approval: 9/29/17 

 Project Cost: $2,530,955 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $2,627,589 
 

 Execution Project Cost: $2,449,377 Execution Cost to Date: $1,406,969 

  Internal Cost: $184,092  Internal Cost to Date: $137,915 

  External Cost: $2,265,285  External Cost to Date: $1,269,054 

 Execution Start; 2/6/17 Execution End: 6/8/18 
 

 Funding Source for Project Cost 

 USDA Nutrition Services and Administrative 11% 

 USDA Technology Funds 89% 
 

The purpose of this project is to move the Kansas Woman, Infants and Children (WIC) Program from issuing 

client’s food benefits on paper checks to an electronic benefit transfer (eWIC) process. In December 2010, the 

Health Hungry-free Kids Act was signed into law, which mandates that all states implement eWIC by October 

2020. 
 

The move to eWIC includes issuance of benefits; client’s redemption of the benefits at WIC authorized grocery 

stores and settlement procedures to insure fiduciary integrity.  Project deliverables will include specific 

implementation activities, services, hardware and materials. 
 

For the Reporting Period:  Progress of the project continues to move smoothly.  The pilot was conducted 

during this quarter to great success.  Full roll-out of the project begins 1/10/18. 
 

 Planning - COMPLETED 
 Estimated Project Cost: $71,338 
  Internal Cost: $71,338 
  External Cost: $0 
 Estimated Start: 12/15 Estimated End: 9/29/17 
 
 Execution 
 CITO Approval: 12/20/17 
 Execution Cost: $2,449,377 Execution Cost to Date:  $1,406,969 
  Internal Cost: $184,092  Internal Cost to Date: $137,915 
  External Cost: $2,265,285  External Cost to Date: $1,269,054 
 Execution Start: 2/6/17 Execution End: 6/8/18 
 
 Close-Out 
 Estimated Project Cost: $10,240 
  Internal Cost: $10,240 
  External Cost: $0 
 Estimated Start: 6/18 Estimated End: 8/18  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Health and Environment, Kansas Department of (KDHE) (Continued) 
 ICIS-Air Implementation 
 CITO High-Level Approval: 11/7/17 Project Manager:  Greg Hockenberger 

 CITO Detailed Plan Approval: 12/20/17 

 Project Cost: $667,494 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $120,000 
 

 Execution Project Cost: $578,944 Execution Cost to Date: $305,565 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $578,944  External Cost to Date: $305,565 

 Execution Start: 1/8/18 Execution End: 10/18/18 

    Adjusted Execution End: 9/7/18 
 

 Funding Source for Project Cost  Vendor 

 EPA Exchange Network Grant 33% cQuest, FIS/CDP, Maximus 

 EPA Multiuse Grant 30% 

 Air Fee & Fines Fund 37% 
 

The purpose of this project is to replace the I-Steps database to manage permitting, compliance, and enforcement data and 

upload required elements to EPA's ICIS-Air database.  In 2014, ICIS-Air was brought online and KDHE was awarded a grant 

in 2014 to replace I-Steps with a compliant nCore application developed by Windsor Solutions, Inc. 
 

This move to nCore includes, CROMEER compliant user interface, permitting, enforcement, workflow, reports, and an 

interface to our document management system. Project deliverables will include specific implementation activities, services, 

hardware, and materials.   
 

Project Status:  The project is progressing on time and budget.  The work breakdown structure (WBS) was updated to move 

the project forward six weeks as vendor had extra resources available to configure forms, work flows and database 

customizations quicker than anticipated.  We have completed functionality design and are wrapping up data mapping from 

existing databases. 

 
 Planning - COMPLETED 

 Estimated Project Cost: $88,550 

  Internal Cost: $0 

  External Cost: $88,550 

 Estimated Start: 2/16 Estimated End: 1/18 
 

 Execution 

 CITO Approval: 12/20/17 

 Execution Cost: $578,944 Execution Cost to Date:  $305,565 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $578,944/  External Cost to Date: $305,565 

 Execution Start: 1/8/18 Execution End: 10/18/18 

    Adjusted Execution End: 9/7/18 
 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 10/18 Estimated End: 10/18  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 13 Published:  February 2018 

 P 

C 

I 

A 

Health and Environment, Kansas Department of (KDHE) (Continued) 
 KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services 

Reprocurement Project II 

 CITO High-Level Approval: 9/11/14 Project Manager: Lou Ann Gebhards 

 CITO Detailed Plan Approval: 2/29/16 

 Recast II Plan Approval: 11/16/16 

 Estimated Project Cost: $88,914,046 

 Est. 3 Future Yrs. Of Operational Cost: $115,444,136 

 

 Execution Project Cost: $75,205,991 Execution Cost to Date: $5,853,477 

  Internal Cost: $12,220,692  Internal Cost to Date: $704,131 

  External Cost: $62,985,299  External Cost to Date: $5,149,346 

 Execution Start: 10/1/16 Execution End: 12/23/19 

 

 Funding Source for Project Cost  Vendor 

 SGF 10% DXC Technology 

 Medicaid 90% 

 

Planned Overall Cost (cumulative) Actual Expenditures (not cumulative) 

Project I -- $91,054,801 $8,037,468 

Project II - $88,914,046 See above Execution Cost to Date 

 

The statutory mission of the KDHE-DHCF is to develop and maintain a coordinated health policy agenda that 

combines effective purchasing and administration of health care with health promotion oriented public health 

strategies. The powers, duties, and functions of the Department are intended to be exercised to improve the 

health of the people of Kansas by increasing the quality, efficiency, and effectiveness of health services and 

public health programs.  The proposed project will allow KDHE-DHCF to develop, enhance and implement an 

MMIS (Medicaid Management Information System) which is a critical cornerstone of KDHE’s overall vision 

of accessible quality health care services for Kansans at an affordable cost to the State. The modernized MMIS 

will support KDHE’s strategic plans for the increased use of health information technologies and emerging 

health care initiatives that will improve health care quality, effectiveness, and efficiencies in Kansas.  KDHE 

wants to construct the modernized MMIS in such a way that it is modular and reusable. The Kansas Eligibility 

and Enforcement System (KEES) and the modernized MMIS will form the basis for the entire enterprise. The 

estimated project costs include estimated costs for consulting services supporting Internal Verification and 

Validation (IV&V) and a System Architect. 

 

The State’s delivery system and supporting technology operate in an environment of constant change to remain 

current with federal, legislative, and emerging demands. This project must meet the following objectives: 

1. Take over the existing MMIS system within six (6) months from the date of contract award. 

2. Implement or enhance the MMIS to process encounters, such that there is increased functionality for 

oversight and reporting of managed care organizations (MCO). 

3. Provide innovative options to process fee-for-service (FFS), mental health (MH), and MCO claims.  
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KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services Reprocurement  

Project II (Continued) 

 

4. Maintain existing components that allow for the reuse of a modular structure for core data categories 

(e.g., member, provider, service authorization, historical claims and encounters data). 

5. Support the administration and oversight of existing and expanding service delivery models. 

6. Improve on existing data management processes and implement innovative processes to improve the 

management of data such as identification of data deficits, report on deficiencies, and facilitate 

resolution of data deficiencies. 

7. Improve on accessibility within the system and usability of data across KDHE enterprise systems to 

improve the agency’s ability to administer Medicaid and other State supported programs. 

8. Maximize the State’s qualification for enhanced federal financial participation (FFP) for MMIS 

development, implementation, and operations. 

9. Ensure federal standards compliance including compliance with the CMS (Centers for Medicare & 

Medicaid Services) Medicaid IT Supplement, 11-01, Seven Conditions and Standards (7C&S). 

10. Develop a phased approach that keeps risk low achieves successful accomplishments and meets State 

and Federal timeframes. 

11. Provide a cost-efficient plan. 

12. Manage the MMIS systems development, implementation, and on-going maintenance to secure and 

maintain federal certification for the MMIS. 

13. Improve analytical capabilities to enhance policy development and support predictive modeling. 

For the Reporting Period: Stage 1 of this project went live on 3/12/18.  Included in this stage are four modules 

(Customer Self Service Portal (CSSP).  Provider Management, Program Integrity and Data Warehouse), plus a 

portion of the fifth module 9Dashboard reporting).  Implementation continues for State 2 with reviewing of various 

deliverables for the Claims, Financial, KEES Integration and Managed Care Enrollment Broker modules. 

In January, the proposed new date for Stage 2 as August 2019.  Since then, DXC has proposed an implementation 

of May 2020.  They are still working to provide more detail to the schedule for Stage 2 by performing extensive in-

house examination of tasks and resources.  The more detailed schedule is due to be delivered by 4/26/18.  It will 

then be reviewed by KDHE, Cognosante (Testing Quality Assurance and Certification Support contractor), and 

Software Engineering Services – SES (IV&V vendor). 

The Independent Validation and Verification (IV&V) vendor continues to provide monthly and quarterly reports.   

The eighth quarterly report was delivered in early February and finalized 2/22/18.  The team was back for interviews 

for the ninth quarterly report (January-March) the week of 4/16/18.   

PMO, Team Leads, Steering Committee and Change Control Board continue to meet regularly.  PMO and Team 

Lead meetings are weekly, Steering Committee and Change Control Board meet every other week.  
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KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services Reprocurement 

Project II (Continued) 

 

Five new Contract Change Requests were finalized in December 2017 through March 2018. CCR-17 formalizes 

the two-stage certification process.  CCR-18 was written to add modular furniture to the test site.  CCR-19 

repealed CCR-18 as we found space in a state building that was better suited for connectivity and was already 

furnished.  The testers will be moving sometime this spring.  CCR-20 agrees to additional costs and an extension 

of the State 2 schedule.  CCF-21 agrees to have DXC perform State 2 User Acceptance Testing. 

Recast 

Subproject IIa – Stage 1 Development-Implementation 

 CITO Approval:   11/16/16 

 Execution Cost: $21,073,695 Execution Cost to Date:  $2,979,842 

  Internal Cost: $3,933,712  Internal Cost to Date: $229,434 

  External Cost: $17,139,983  External Cost to Date: $2,750,408 

 Execution Start: 10/1/16 Execution End: 10/16/17 
 

Subproject IIb – Stage 2 Development-Implementation 

 CITO Approval:   11/16/16 

 Execution Cost: $48,321,208 Execution Cost to Date:  $2,650,435 

  Internal Cost: $6,904,480  Internal Cost to Date: $467,497 

  External Cost: $41,416,728  External Cost to Date: $2,182,938 

 Execution Start: 10/1/16 Execution End: 8/13/19 
 

Subproject III – Fiscal Agent Certification and Operations 

 CITO Approval:   11/16/16 

 Execution Cost: $5,811,088 Execution Cost to Date:  $223,200 

  Internal Cost: $1,382,500  Internal Cost to Date: $7,200 

  External Cost: $4,428,588  External Cost to Date: $216,000 

 Execution Start: 10/1/16 Execution End: 12/23/19 
 

 Close-Out 

 Estimated Project Cost: $4,675,815 

  Internal Cost: $136,220 

  External Cost $4,539,595 

 Estimated Start: 6/19 Estimated End: 12/19  
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Investigation, Kansas Bureau of (Continued) 
Security Architecture Modernization – Identity Access Management (SAM-IAM) II – Infrastructure 

 CITO High-Level Plan Approval: 1/12/15 Project Manager:  Laura Bohnenkemper 
 CITO Detailed Plan Approval: 5/23/16 
 CITO Recast Plan Approval: 10/9/17 
 Project Cost: $275,350 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $135,000 
 

 Execution Project Cost: $275,350 Execution Cost to Date: $195,910 
  Internal Cost: $0  Internal Cost to Date: $0 
  External Cost: $275,350  External Cost to Date: $195,910 
 Execution Start: 10/2/17 Execution End: 3/21/18 
 

 Funding Source for Project Cost  Vendor 
 State General Fund (SGF) 1% Omada 

 Traffic Records Coord. Council (TRCC) Grant 37% 

 National Hwy Traffic Safety Admin (NHTSA) 61% 

 State Traffic Records Enhancement Fund (TREF) 1% 
 

Planned Overall Cost (cumulative) Actual Expenditures (not cumulative) 

SAM-IAM I -- $1,223,094 $746,202 

SAM-IAM II -- $275,350 See above Execution Cost to Date 
 

The existing Kansas Criminal Justice Information Services (KCJIS) Security Architecture has been in place essentially 

unchanged since 1999. This architecture has been robust and strong enough to serve the needs of the KCJIS community 

and the nationwide law enforcement community (who have a need to access Kansas criminal justice information) over 

that time. While system upgrades and updates have occurred in the intervening years, the overall architecture has not 

changed. 
 

With the assistance of a Justice Assistance Grant (JAG), the KBI and KCJIS began the process in SFY2013 of performing 

a Strategic Assessment of the KCJIS Security Architecture. This assessment was thorough and assisted in the 

development of a strategic plan, adopted by the KCJIS Committee and currently in the process of implementation in a 

phased approach. The assessment identified areas of opportunity and necessary adaptation for KCJIS. 
 

Additionally, KCJIS is involved in several projects designed to improve or provide new information to its users when 

they are complete. These projects have necessitated an architecture change within KCJIS applications. While the current 

KCJIS Security Architecture may be sufficient to support the modified KCJIS application architecture, it is unknown to 

what extent updated security architecture could provide additional flexibility and opportunity for the KCJIS user base. 
 

The overall management of user and user group rights to applications is performed by an Identity and Access 

Management (IAM) solution. Previously KCJIS has been limited in its ability to provide services and information to a 

wide range of user types due to limitations of its IAM solution. Furthermore, the implementation of new applications 

could be greatly streamlined and simplified with a stronger and more standards-based IAM solution. Local agency ease 

of use is a primary driver for this change as well.  
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Security Architecture Modernization Identity Access Management II (SAM-IAM) (Continued) 

 

The assessment, procurement/development, and deployment of a new IAM solution is a critical piece of the 

overall strategic plan laid out in the previously completed Strategic Assessment of the KCJIS Security 

Architecture. 

 

Recast II:  Project continues work under a new schedule. 

 

For the reporting period:  During the last quarter, we encountered a three-week delay.  Availability of 

scheduled resources for work later in the project was subsequently impacted.  Due to schedule conflicts with 

internal resources as well as the vendor’s availability to schedule onsite time for go-live, we have postponed 

the go-live until next quarter.  This has been done to coordinate with a yearly conference to maximize 

opportunity for face-to-face training for as many end users across the state as possible and increase the impact 

of training to effect ultimate project success. 

 

Project Status:  Project is in alert due to a schedule overrun  

 

Recast 

 Execution 

 CITO Approval: 10/9/17 

 Execution Cost: $275,350 Execution Cost to Date:  $195,910 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $275,350  External Cost to Date: $195,910 

 Execution Start: 10/2/17 Execution End: 3/21/18 

    Adjusted Execution End: 6/30/18 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

 Estimated Start: 3/18 Estimated End: 6/18  
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Kansas Criminal Justice Information System (KCJIS) 
 Kansas eCitation III 
 CITO High-Level Plan Approval: 10/28/10 Project Manager:  Ed Klumpp 
 CITO Detailed Plan Approval: 3/3/11 
 CITO Recast II Plan Approval: 1/26/15 
 CITO Recast III Plan Approval: 3/14/18 
 Project Cost: $791,775 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $30,000 
 

 Execution Project Cost: $780,075 Execution Cost to Date: $0 
  Internal Cost: $173,759  Internal Cost to Date: $0 
  External Cost: $606316  External Cost to Date: $0 
 Execution Start: 1/2/18 Execution End: 12/21/18 
 

 Funding Source for Project Cost  Vendor 
 State Traffic Record Fund 85% Analysts International Corporation 
 National Highway Transportation Safety 
 Administration Section 408 Grant 15% 
 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

Kansas eCitation I $1,931,522  $1,156,164 

Kansas eCitation II $480,140  $231,937 

Kansas eCitation III $780,075 See above Execution Cost to Date 

 
Project Gains 
Kansas eCitation I – Detailed design and core technology deployment completed.  Production implementation and 
functional enhancements completed. 
 
Kansas eCitation II – Project continued working with law enforcement agencies within the State to build 
participation in the project. 
 
The Kansas Criminal Justice Information System (KCJIS) commissioned this Strategic Plan for the development and 

implementation of a statewide electronic traffic citation (eCitation) system, with a central traffic citation information 

repository (central repository) accessible by state, local, and federal agencies, and the public. This eCitation system is an 

integral part of the statewide Traffic Records Coordinating Committee (TRCC) governed Traffic Records System (TRS) 

program initiated in 2005 and will integrate with KCJIS. The TRS will be a virtual data warehouse that will provide state 

and local agencies with the ability to efficiently access traffic data to increase the safety of the motoring public. It will 

bring together information that is currently housed in separate, isolated repositories at the Kansas Department of 

Transportation (KDOT), Kansas Highway Patrol (KHP), Kansas Department of Revenue (KDOR), Kansas Bureau of 

Investigation (KBI), Kansas Department of Health and Environment (KDHE), Kansas Board of Emergency Medical 

Services (KBEMS) and other agencies.  As a vital component of the TRS system, the goal is to implement a statewide 

eCitation system through which traffic citation data can be collected, analyzed, and distributed accurately, quickly, and 

cost effectively for the benefit of the public and state, local, and federal agencies.  The approach to the eCitation system 

is consistent with and extends the common vision developed for the TRS. It also reflects the desires, efforts and outcomes 

of interested state agencies in migrating toward a more accurate, efficient, and cost-effective capture and exchange of 

traffic data through modern technological electronic processes. Through the creation of a statewide eCitation system, 

KCJIS will transform the capture, storage, exchange and use  
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Kansas eCitation II (Continued) 

 
of traffic citation data from the current mixed system of mostly manual data entry and some electronic storage and 

exchange to a fully electronic system. **Project received Subproject II Detailed Plan approval on 12/8/11.  The 

adjusted costs removed Master Entity Index (MEI) costs from the project.  This work is being performed in a separate 

project. Recast II:  Recast plan will complete the System Integration subproject of the original plan. Recast III:  The 

recast plan will continue to work on Subproject IV and to reach out to Kansas law enforcement agencies to build 

participation in the project. 

 
For the Reporting Period: Recast was approved on 3/14/18.  As of the end of the quarter (12/31/17), the vendor 
and project team have assessed the impact of accounting for business rule changes required in the e-Citation 
system.  The project team is in the process of recasting the project.  The project team is working with the 
Enterprise Project Management Office (EPMO) to finalize the needed documentation for recasting the subproject. 
 
The project team continues to reach out to agencies for participation in the e-Citation repository. 
 
 Recast -- Corrected 
 CITO Approval: 1/26/15 
 Execution Cost: $468,440 Execution Cost to Date:  $231,937 
  Internal Cost: $96,381  Internal Cost to Date: $53,524 
  External Cost: $372,059  External Cost to Date: $178,413 
 Execution Start: 2/6/15 Execution End: 1/3/17 
    Adjusted Execution End: 2/3/17 
    Adjusted Execution End: 6/30/17 
    Adjusted Execution End: 10/17/17 

 
 Close-Out 
 Estimated Project Cost: $11,700 
  Internal Cost: $2,700 
  External Cost: $9,000 

Estimated Start: 1/17 Estimated End: 3/17  
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Labor, Kansas Department of (KDOL) 
 KDOL Data Management and Data Analytics 

 CITO High-Level Approval: 12/22/16 Project Manager:  Wayne Dirks 

 CITO Revised High-Level Approval: 12/20/17 

 CITO Detailed Plan Approval: 1/9/18 

 Project Cost: $3,328,963 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $195,000 
 

 Execution Project Cost: $3,328,963 Execution Cost to Date: $1,380,775 
  Internal Cost: $27,095  Internal Cost to Date: $0 
  External Cost: $3,301,868  External Cost to Date: $1,380,775 
 Execution Start: 6/21/17 Execution End: 5/24/19 
 

 Funding Source for Project Cost 

 US Department of Labor Grant 100% 
 

Unemployment Insurance (UI) is a joint state-federal program. The program is federally funded and administered 

by states who must conform and comply with requirements of federal law. Further, states must meet federal 

performance mandates and standards. A key area of emphasis for UI performance is “integrity.” Integrity is the 

ability of states to properly pay valid UI claims to authentic claims. To this end, the federal government has provided 

Supplemental Budget Request (SBR) opportunities to the states to enhance integrity performance. The objective of 

this project is to enhance KDOL’s integrity initiatives through an improvement in UI-related data quality and the 

subsequent deployment of data analytics tools.  The data quality work encompassed by this project has a secondary 

objective and benefit of facilitating future efforts to modernize KDOL’s outdated UI information technology 

infrastructure. Objectives: (1) Perform data management/integration-type activities with the end objective creating, 

persisting, and refreshing a single, cleansed, high quality, system of record data store that is fed by multifarious 

current KDOL UI production data bases.  One outcome of this activity will be to better position KDOL for full UI 

IT System Modernization; the second outcome is to enable a quality data repository in which UI Integrity and Fraud 

analytics and reporting can be executed. (2) Using the data store created above and a contractor-provided Business 

Intelligence suite of tools enhance KDOL’s current integrity related discovery and case investigation automation 

capabilities, and augment with pattern discovery, predictive analysis and ranking high risk potential fraud.  KDOL 

require additional data matching capabilities and data enrichment capabilities to provide further insight into integrity 

analysis as well as normal benefit adjudication processes. An overall outcome expected from this effort is reducing 

fraud prior to payments being improperly distributed by KDOL. 
 

  

A
ctiv

e 
 

 
 

Return 

to 

Index 

+

* 



 

PROJECT REPORT OVERVIEW January-February-March 2018 
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KDOL Data Management and Data Analytics (Continued) 
 
For the reporting period:  The project began execution on 6/21/17 but did not receive CITO approval of the 

detailed plan until 1/9/18. 
 

The project is progressing on schedule with a targeted completion of May 2019.  Invoicing by vendor is in line 

with the schedule and work accomplished to-date and in accordance with the contract.  The project is being 

executed in nine distinct phases.  Phases A (Tool Readiness) is 100% complete and was completed on schedule.  

Phase B1/B2 (Benefits Integrity Data) is 99% complete and will complete on schedule on 4/16/18.  Phases E4 

(NDNH) was started on 3/15/18 and is scheduled to be completed 6/29/18.  Phase E1 (Integrity Discovery 

Reporting) will begin 4/1/18. 
 
 Planning - COMPLETED 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 
 Estimated Start: 9/16 Estimated End: 2/18 
 
Execution 
 Execution Project Cost: $3,328,963 Execution Cost to Date: $1,380,775 
  Internal Cost: $27,095  Internal Cost to Date: $0 
  External Cost: $3,301,868  External Cost to Date: $1,380,775 
 Execution Start: 6/21/17 Execution End: 5/24/19 
 

 
 Close-Out 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 5/19 Estimated End: 5/19 
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Incarceration Database and Victim Notification Service (ID & VNS) 

 CITO High-Level Approval: 9/22/15 Project Manager:  Wayne Dirks 

 CITO Detailed-Level Approval: 3/24/16 

 Estimated Project Cost: $620,564 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $1,629,000 
 
 Execution Project Cost: $620,564 Execution Cost to Date: $579,000 
  Internal Cost: $20,000  Internal Cost to Date: $0 
  External Cost: $600,564  External Cost to Date: $579,000 
 Execution Start: 10/28/15 Execution End: 12/14/17 
    Adjusted Execution End: 7/1/18 
    Adjusted Execution End: 6/25/18 
 

 Funding Source for Project Cost  Vendor 

 USDOL UI Automation Grant 97% Appriss, Inc. 

 UI Operational Grant   3% 

 

Unemployment Insurance (UI) Claims and Incarceration: 

Under unemployment regulations, unemployment insurance claimants cannot receive benefits while incarcerated.  

They must be able to work, available to work, and actively seeking work – this is not possible while incarcerated.  

Applying for unemployment benefits while in jail is an act of fraud.  Catching such violations demands time-

consuming cross-matching of records from dissimilar sources.  KDOL’s unemployment division does not enjoy a 

fully automated process in identifying these attempts. 

 

Victim Notification Services in Kansas: 

Despite the growing use of automated victim notification systems, non-automated victim notification delivered by 

agency staff via phone, email, mail, or in person is still in use.  Kansas does not have a statewide victim notification 

system which places the task of notification on victim’s advocates, sympathetic law enforcement agents, and the 

limited resources of agencies that may have been involved in a case. The Attorney General’s office, Kansas Sheriff’s 

Association and other Kansas Law enforcement agencies wish to provide a statewide victim notification service to 

alert citizens who want to know when an offender is released from incarceration. 

 

For the Reporting Period: This project began execution on 10/28/15 with the detailed level plan not receiving 

CITO approval until 3/24/16.   

 

Planned completion date of the execution phase is July 2018. Ten of 80 county sheriffs that were initially interested 

in participating in the project are having problems actually making the necessary changes in their organizations to 

participate. Our vendor, Appriss, is working with these sheriffs to resolve these problems and are also seeking 

participation from other sheriffs so that the project goal of having 80 sheriffs participate can be met. These last-

minute changes have extended the project six months. Two more counties came online this quarter bringing the 

number to 70.  
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KDOL Incarceration Database and Victim Notification Service (ID & VNS) (Continued) 

 

Project Status:  Project is in alert due to a schedule overrun of 25%. 

 
 Planning - COMPLETED 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 10/15 Estimated End: 2/16 
 
Execution 
 Execution Project Cost: $620,564 Execution Cost to Date: $579,000 
  Internal Cost: $20,000  Internal Cost to Date: $0 
  External Cost: $600,564  External Cost to Date: $579,000 
 Execution Start: 10/28/15 Execution End: 12/14/17 
    Adjusted Execution End: 7/1/18 
    Adjusted Execution End: 6/25/18 

 
 Close-Out 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 12/17 Estimated End: 2/18  
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Infrastructure Project Recast - Changed scope or missed targeted goals (by  
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Worker’s Compensation Back-Scan Initiative (Lorax) Project 
 CITO Detailed-Level Approval: 6/23/17 Project Manager:  David Sprick/Jessica Webb 

 Project Cost: $424,960 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $774,000 
 

 Execution Project Cost: $371,460 Execution Cost to Date: $248,526 
  Internal Cost: $11,500  Internal Cost to Date: $8,194 
  External Cost: $359,960  External Cost to Date: $240,332 
 Execution Start: 7/25/17 Execution End: 12/3/18 
    Adjusted Execution End: 12/31/18 
    Adjusted Execution End: 1/4/19 
 

 Funding Source for Project Cost  Vendor 

 Worker’s Comp Internal Funds 100% BTCO 
 

The Kansas Department of Labor, Division of Workers’ Compensation (DWC) launched the DigiComp planning project, 

the goal of which was to develop a strategy for replacing the core KDOL/DWC legacy information system. As a result 

of the DigiComp planning project, an overall strategy was identified, which included the following key goals:  Improve 

Customer Service; Reduce Administrative Costs; Increase Operational Efficiency and Effectiveness; and Improve Data 

Quality and Integrity. 
 

The initial planning phase of DigiComp has been completed, and a development vendor has been selected for the build 

phase. KDOL/DWC is currently in working closely with the selected vendor, CapTech, to begin developing requirements 

for the new system, which has been given the name OSCAR. Once completed, the new system will synergize the 

numerous processes, files, and offices involved in all workers’ compensation cases per the key goals outlined above. 

Notably, the new system will function almost entirely without the need to generate paper files, which have proven 

inefficient from both a cost and time perspective for KDOL/DWC, and a necessary evil in their current system. 
 

To further alleviate its reliance on paper once the new system is completed, KDOL/DWC has begun a new initiative 

involving scheduled scanning of docketed case files (dockets). (Note that there are other “undocketed” case files and 

settlements which have already been scanned.) As such, KDOL/DWC has obtained a vendor to scan select docketed files, 

deliver the scanned images to KDWC in an appropriate file format and structure, and, with appropriate authorization, 

shred the paper contents of the dockets. KDOL/DWC has made an agreement with the state use scanning vendor, BTCO, 

under the instruction of the Kansas Department of Administration. Based on the percentage of activity, all dockets created 

between 1/1/2011 and the replacement system’s completion (Q4 2018) will be scanned. Dockets will be scanned in 

parallel with the development of the KDOL/DWC’s replacement information system. 
 

The decision to scan selected dockets falls in line with the four key goals initially established by DigiComp, which will 

be carried out in the OSCAR system. Scanning dockets will improve customer service and operational efficiency by 

providing KDOL/DWC judicial staff instantaneous digital access to docket files. Further, the scanning of paper files 

inherently eliminates their shelf life and assures their preservation well into the future. Finally, scanning dockets will 

greatly diminish the need for physical storage space, shipping, printing, and all their associated costs.  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 25 Published:  February 2018 

 P 

C 

I 

A 

KDOL Worker’s Compensation Back-Scan Initiative (Lorax) Project 
 

For the Reporting Period:  We are continuing to use SFTP Transfer for electronic files. These will continue 

to be physically stor3ed until the implementation of our new Workers Compensation system, with the third and 

fourth cycles being returned to KDOL on 3/14/18.  The sixth and seventh cycles were picked up on 3/14/18, 

and scanning of those is now in progress. 

 

Project Status:  Project is in caution status due to a task completion rate of 85%.   

 
 Planning - COMPLETED 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 12/16 Estimated End: 7/17 
 
Execution 
 Execution Project Cost: $371,460 Execution Cost to Date: $248,526 
  Internal Cost: $11,500  Internal Cost to Date: $8,194 
  External Cost: $359,960  External Cost to Date: $240,332 
 Execution Start: 7/25/17 Execution End: 12/3/18 
    Adjusted Execution End: 12/31/18 
    Adjusted Execution End: 1/4/19 

 
 Close-Out 
 Estimated Project Cost: $16,000 
  Internal Cost: $1,000 
  External Cost: $15,000 
 Estimated Start: 12/18 Estimated End: 1/19  
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Worker’s Compensation Digitization Implementation (OSCAR) Project 

 CITO High-Level Approval: 6/3/16 Project Manager:  Sheryl Linton 

 CITO Revised High-Level Approval: 6/22/17 

 CITO Detailed Level Approval: 12/4/17 

 Project Cost: $8,229,600 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $1,575,000 

 
 Execution Project Cost: $7,944,700 Execution Cost to Date: $4,192,142 
  Internal Cost: $560,000  Internal Cost to Date: $180,401 
  External Cost: $7,384,700  External Cost to Date: $4,011,741 
 Execution Start: 4/3/17 Execution End: 11/30/18 
    Adjusted Execution End: 12/12/18 
 
 Funding Source for Project Cost  Vendor 

 KS Div. of Worker’s Comp Fee Fund 100% Cap Tech Ventures, Inc. 
 

The State of Kansas has a traditional workers’ compensation program, requiring employers to insure workers’ 

compensation coverage for their employees, who receive benefits, including medical treatment and income 

replacement benefits, for workplace accidents and diseases, regardless of fault. In exchange for these benefits, 

workers are barred from bringing tort lawsuits against their employers and co-workers for their injuries. In lieu of 

insurance, employers can apply to become self-insured, or can join a group self-insured risk pool.  

Most Kansas workers are covered by workers’ compensation - provided they work for an employer that has an 

annual payroll of more than $20,000; agricultural employers are exempt from coverage. Such employers may elect 

to come under the workers’ compensation laws, however. Similarly, sole proprietors, partners, limited liability 

company members, and certain unpaid volunteers are not covered unless they elect to do so. Conversely, employees 

who own more than 10% of the stock of a corporation may elect out of coverage. 

KDWC is responsible for administering Kansas’ workers’ compensation laws. (See KSA 74-712 & 75-5708.) The 

Division, which is part of the Department of Labor, is administered by a Director, and is organized into 3 sections: 

Public Resource, Operations, and Legal. Each section organizes itself into units, which are engaged to perform 

agency functions. 

The overall purpose of the Kansas workers’ compensation program can be summarized as follows: 

• Ensure accident prevention and workplace safety programs are adopted across Kansas 

• Ensure workers have a straightforward and certain remedy for workplace injuries 

• Ensure employers have a predictable cost for the risk of covered workplace injuries 

• Ensure injuries are dealt with quickly and efficiently, minimizing lost time from work 

• Ensure workers’ compensation laws are administered fairly and without bias 

• Keep administrative costs low 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 27 Published:  February 2018 

 P 

C 

I 

A 

KDOL Worker’s Compensation Digitization Implementation Project (OSCAR) (Continued) 
 

In fulfilling this purpose, the Division’s functions can be outlined as follows: 

• Collect, store, and publish information 

• Ensure adequate insurance coverage 

• Establish allowable medical services 

• Resolve disputes 

• Investigate and prosecute fraud 

• Monitor safety programs 

To fulfill its business requirements, KDWC utilizes a variety of technologies and systems. The core information 

system, Biltmore, is outdated and organized around an inefficient and inflexible data model, utilizes manual 

status updates based on numerous action codes, and is not integrated with other systems, such as the imaging 

system and various other databases. History and audit tracking is not well supported. 

 

For the Reporting Period: This project is currently in execution, working on Track Nine of Fourteen.  There 

are two late deliverables pending completion, Cut-Over Plan and Data Migration Plan.  Both plans are in 

progress with completion expected during the second quarter 2018.  CPI and SPI slipped a little this quarter, 

but the project remains on track and on-time. 

 

Project Status:  Project is in caution due to a deliverable completion rate of 88%. 
 
Planning - COMPLETED 
 Estimated Project Cost: $165,000 

  Internal Cost: $40,000 

  External Cost: $125,000 

 Estimated Start: 1/17 Estimated End: 1/18 
 

 

Execution 

 Execution Project Cost: $7,944,700 Execution Cost to Date: $4,192,142 

  Internal Cost: $560,000  Internal Cost to Date: $180,401 

  External Cost: $7,384,700  External Cost to Date: $4,011,741 

 Execution Start: 4/3/17 Execution End: 11/30/18 

    Adjusted Execution End: 12/12/18 
 

Close-Out 
 Estimated Project Cost: $119,900 
  Internal Cost: $0 
  External Cost: $119,900 
 Estimated Start: 12/18 Estimated End: 4/19  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
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Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
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Revenue, Kansas Department of (KDOR) (Continued) 
 KanLicense II (was KanDrive) 

 CITO Detailed Plan Approval: 11/4/15 Project Manager:  Patrick Martin/Dave Stuart 

 CITO Recast II Plan Approval: 8/8/17 

 Project Cost: $2,565,862 (Planning, execution and close-out) 

 Est. 3 Future Yrs of Operational Cost: $258,000 

 

 Execution Project Cost: $2,565,862 Execution Cost to Date: $2,230,316 

  Internal Cost: $75,958  Internal Cost to Date: $115,917 

  External Cost: $2,489,904  External Cost to Date: $2,114,399 

 Execution Start: 3/13/17 Execution End: 1/31/18 

    Adjusted Execution End: 2/28/18 

    Adjusted Execution End: 5/31/18 

 

 Funding Source for Project Cost  Vendor 

 DMV Mod Fund 2390 100% Allied Global Services, Inc. 
 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

¶ KanLicense I $6,134,114 $5,637,832 

¶ KanLicense II $2,565,862 See above Execution Cost to Date  

 

The KanDrive project is being both recast and undergoing a name change.  The name is being changed to 

KanLicense II due to KDOT having a public facing initiative using the KanDrive name which predates this project. 
 

The recast is being done to ensure adherence to the original cost and schedule estimates.  The contract has been 

converted from a time and materials to fixed bid as a part of that effort.  Originally the project was divided in to 

KanDrive Parts I and II, running parallel, with staggered start dates and concurrent completion dates.  The full 

functionality of the original part one and limited functionality from part two have been combined into the recast 

KanLicense II project. 
 

This project focusses on driver licensing issuance and driver record control. The project aims at moving the existing 

mainframe system to a modern and efficient web-based client server system. 
 

Project Gains 

KanDrive I:  Achievements of KanDrive I include: 

¶ Data – Conversion of legacy information 

¶ Infrastructure – Upgrade to telecommunication circuits 

¶ Code – Web-based with a relational database 

¶ Processes – Business requirements integrated with use cases and test cases 

¶ Driver’s Issuance and Solutions – functionality present in quality assurance and user acceptance 

testing.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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KanLicense II (was KanDrive) (Continued) 
 

For the Reporting Period: The KanLicense II project team and AAMVA has completed its CDLIS and PDPSA 

structured end to end testing cycles.  The AAMVA Quality Assurance Team is performing their analysis, review 

and recommendations based on the test plan results.  The KanLicense project team is finalizing the last of the 

Driver’s licensing and solutions priority severity level 1 defects prior to establishing a potential Go-Live date.  

Al of the external stakeholders’ integrations and interfaces have been successfully tested and ready for 

acceptance. 

 

Recast: 

 

 Execution -  

 CITO Approval: 8/8/17 

 Execution Cost: $2,565,862 Execution Cost to Date:  $2,230,316 

  Internal Cost: $75,958  Internal Cost to Date: $115,917 

  External Cost: $2,489,904  External Cost to Date: $2,114,399 

 Execution Start: 3/13/17 Execution End: 1/31/18 

    Adjusted Execution End: 2/28/18 

    Adjusted execution End: 5/31/18 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 1/18 Estimated End: 1/18  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
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Transportation, Kansas Department of (KDOT) 
 Construction Management System (CMS) Replacement Project – Implementation Effort 

 CITO High-Level Approval: 4/4/16 Project Manager:  Lanny Campbell/Javier Zarazua 

 CITO Detailed Plan Approval: 4/28/16 

 Estimated Project Cost: $6,397,659 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $571,500 

 

 Execution Project Cost: $6,391,779 Execution Cost-To-Date: $2,999,419 

  Internal Cost:  $1,515,624  Internal Cost-To-Date: $605,348 

  External Cost: $4,876,155  External Cost-To-Date: $2,394,071 

 Estimated Execution Start: 5/9/16 Estimated Execution End: 4/14/21 

 

 Funding Source for Project Cost Vendor 

 State Highway Fund (SHF) 84% Info Tech 

 Federal Hwy Admin (FHWA) Accelerated 

 Innovative Deployment (AID) Grant  16% 

 

KDOT is seeking to replace its current CMS system in order to lower future support costs and minimize the risk of 

system downtime as a result of technology failure. KDOT is seeking a solution that has low implementation and 

maintenance costs and allows for technology and business process improvements to be achieved readily.  KDOT 

has a relatively stable business environment that has a low demand for business transformation.  As a result, the 

direction the analysis led us was to consider and ultimately select a Commercial-Off-The-Self (COTS) solution to 

address our needs.  

 

KDOT decided to implement AASHTOWare Project Construction and Materials™ to replace its legacy CMS 

system.  This solution goes well together with KDOT’s other AASHTOWare modules we are currently using for 

Preconstruction and Civil Rights. 

 

For the Reporting Period: Subproject 2 – The project has completed all functional workshops that will help to 

define both Construction and Materials screen configurations, agency views and reports. Work is continuing on the 

configuration updates, interface development, data migration, testing and updating of the training documentation.  

Next quarter, the team will begin preparing its project plan for Subproject 3.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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Construction Management System (CMS) Replacement Project – Implementation Effort (Continued) 
 

 Planning – COMPLETED  

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 7/15 Estimated End: 5/16 

 

 Execution 

 Subproject I – Kick Off and Workshops - COMPLETED 

 CITO Approval: 4/28/16 

 Execution Project Cost: $1,879,157 Execution Cost to Date: $2,317,751 

  Internal Cost: $476,874  Internal Cost to Date: $476,874 

  External Cost: $1,402,283  External Cost to Date: $1,840,877 

 Execution Start: 5/9/16 Execution End: 4/14/21 

    Adjusted Execution End: 5/4/21 

    Adjusted Execution End: 10/20/17 

 

 Subproject II – Workshops and Configuration 

 CITO Approval: 7/20/17 

 Execution Project Cost: $1,687,334 Execution Cost to Date: $450,388 

  Internal Cost: $229,419  Internal Cost to Date: $84,885 

  External Cost: $1,457,915  External Cost to Date: $365,503 

 Execution Start: 10/23/17 Execution End: 2/7/19 

 Adjusted Execution Start: 8/1/17 

 

 Subproject III – Configuration, Testing and End User Documentation 

 CITO Approval: Not Yet Requested 

 Execution Project Cost: $1,264,612 Execution Cost to Date: $0 

  Internal Cost: $194,055  Internal Cost to Date: $0 

  External Cost: $1,070,557  External Cost to Date: $0 

 Execution Start: 2/8/19 Execution End: 1/29/20 

 

 Subproject IV – Pilot, End User Training and Production 

 CITO Approval: Not Yet Requested 

 Execution Project Cost: $1,566,556 Execution Cost to Date: $0 

  Internal Cost: $615,276  Internal Cost to Date: $0 

  External Cost: $951,280  External Cost to Date: $0 

 Execution Start: 1/30/20 Execution End: 4/14/21 

 

 Close-Out 

 Estimated Project Cost: $5,880 

  Internal Cost: $5,880 

  External Cost: $0 

 Estimated Start: 4/21 Estimated End: 5/21  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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Transportation, Kansas Department of (Continued) 
 K-Hub 

 CITO High-Level Approval: 7/29/15 Project Manager:  Mary Beth Pfrang 

 Revised High-Level Approval: 5/23/16 

 CITO Detailed-Level Approval: 6/13/16 

 Estimated Project Cost: $4,871,957 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $2,985,156 

 

 Execution Project Cost: $4,408,818 Execution Cost-To-Date: $1,192,839 

  Internal Cost:  $593,052  Internal Cost-To-Date: $146,968 

  External Cost: $3,815,766  External Cost-To-Date: $1,045,871 

 Execution Start: 7/15/16 Execution End: 11/2/20 

 

 Funding Source for Project Cost  Vendor 

 KDOT Budget 80% Transcend 

 Federal Hwy Admin (FHWA) Accelerated 

 Innovative Deployment (AID) Grant  20% 

 

Today Kansas has over 140,000 miles of roadway making Kansas third in the nation in terms of public road miles.  

This road network includes over 10,500 miles of federal and state highways, coupled with over 130,000 of non-

state highways that cover 105 counties and 627 cities. The Kansas Department of Transportation (KDOT) is tasked 

with the responsibility of planning, building and maintaining a statewide transportation system that meets the needs 

of Kansas.  A statewide transportation system provides the basis for KDOT’s Strategic Management Plan.   

 

Crucial to KDOT’s mission, the Bureau of Transportation Planning maintains the Control Section Analysis System 

(CANSYS) through the bureau’s Geospatial Information Systems (GIS) group.  The current CANSYS II database 

houses Kansas road network information and went through the last major upgrade in 1999/2000. The K-Hub project 

is an opportunity to develop a combined statewide geospatially enabled roadway and transporting data management 

system that allows KDOT to efficiently meet current and future business requirements.  The scope of K-Hub 

includes:  replacement of the current CANSYS II database; installation of new user interfaces; development of 

customized reports and data output routines; development of customized interfaces to KDOT and external business 

areas; and deployment of mobile and distributed data entry capabilities.  

 

Project Status:  Group 2 system interface designs were completed this quarter.  The K-HUB project team continues 

working with the vendor on validation of road network data ahead of another planned data migration.   The team 

has also identified the potential to use a COTS conflation tool from an existing KDOT product which would 

eliminate the need for custom development in the Transcend solution.  KDOT is performing an analysis to verify 

the COTS product will meet K-HUB needs and to determine impacts on the K-HUB project.  The team plans to 

submit a change request next quarter to update the project plan. 
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 K-Hub (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $446,350 

  Internal Cost: $50,000 

  External Cost: $396,350 

 Estimated Start: 10/14 Estimated End: 7/16 

 

 Execution 

 Subproject I – R&H COTS Implementation 1 & 2 / System Interfaces -- COMPLETE 

 CITO Approval: 6/13/16 

 Execution Cost: $1,046,852 Execution Cost to Date:  $852,260 

  Internal Cost: $137,397  Internal Cost to Date: $111,857 

  External Cost: $909,455  External Cost to Date: $740,403 

 Execution Start: 7/15/16 Execution End: 12/21/17 

 

 Subproject II – R&H COTS Implementation 3 / System Interfaces / SLD 

 CITO Approval: 7/18/17  

 Execution Cost: $1,380,645 Execution Cost to Date:  $340,579 

  Internal Cost: $185,286  Internal Cost to Date: $35,111 

  External Cost: $1,195,359  External Cost to Date: $305,468 

 Execution Start: 7/18/17 Execution End: 2/8/19 

 

 Subproject III – Custom Modules / System Interfaces 

 CITO Approval: Not Yet Requested 

 Execution Cost: $1,315,277 Execution Cost to Date:  $0 

  Internal Cost: $183,804  Internal Cost to Date: $0 

  External Cost: $1,131,473  External Cost to Date: $0 

 Execution Start: 4/13/18 Execution End: 10/28/19 

 

 Subproject IV – System Interface Development 2 

 CITO Approval: Not Yet Requested 

 Execution Cost: $666,044 Execution Cost to Date:  $0 

  Internal Cost: $86,565  Internal Cost to Date: $0 

  External Cost: $579,479  External Cost to Date: $0 

 Execution Start: 10/11/19 Execution End: 11/2/20 

 

 Close-Out 

 Estimated Project Cost: $16,789 

  Internal Cost: $1,789 

  External Cost: $15,000 

 Estimated Start: 7/16  Estimated End: 8/16 
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REGENTS 
 

Fort Hays State University (FHSU) 
 FHSU Enterprise Resource Planning (ERP) Implementation 

 CITO High-Level Approval: 6/10/15 Project Manager:  Rachel Depenbusch 

 CITO Detailed Plan Approval: 12/9/15 

 Project Cost: $11,563,378 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $3,564,420 
 

 Execution Project Cost: $11,553,378 Execution Cost-To-Date: $7,056,684 

  Internal Cost:  $773,054  Internal Cost-To-Date: $1,628,747 

  External Cost: $10,780,324  External Cost-To-Date: $5427,937 

 Execution Start: 11/30/15 Execution End: 7/23/18 

    Adjusted Execution End: 8/5/19 
 

 Funding Source for Project Cost  Vendor 

 China Partnership 100% Workday 
 

The Fort Hays State University Enterprise Resource Planning (ERP) Implementation project seeks to increase operational 

efficiencies and support university growth through incorporation of modern information technology facilitating 

centralized data and streamlined processes.  For this objective to be realized FHSU must replace aging legacy systems 

which are nearing end-of-life in terms of both support and the scalable functionality required to meet the fluctuating 

needs of twenty-first century higher education. 
 

For the Reporting Period:  Subprojects HR/Payroll and Finance:  The HR/Payroll and Finance Projects are 100% 

complete. Workday Human Capital Management, Payroll, and Finance is LIVE at Fort Hays State University as of 

12:00am CT 4/9/17. 
 

Subprojects Student Wave 1 and Student Wave 2:  Subproject Student Wave 1 successfully completed on schedule and 

on budget.  Subproject Student Wave 2 has begun and just completed the Architect Phase.  Many blockers have been 

identified and it has been realized by both parties that the functionality needed for these blockers will not be available for 

our current go-live date.  We are in the beginning stages of review of our contract and will see how we move forward.  

We will submit a recast plan after we have this confirmed. 
 

Project Status:  Project is in Alert status do to a schedule overrun of 39%. 
 

 Planning - COMPLETED 
 Estimated Project Cost: $10,000 
  Internal Cost: $10,000 
  External Cost: $0 
 Estimated Start: 8/12 Estimated End: 11/15 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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FHSU ERP Implementation (Continued) 
 

 Subproject I – HR/Payroll – COMPLETE 
 CITO Approval: 12/9/15 
 Execution Cost: $1,816,237 Execution Cost to Date:  $2,999,644 
  Internal Cost: $146,880  Internal Cost to Date: $538,876 
  External Cost: $1,669,357  External Cost to Date: $2,460,768 
 Execution Start: 11/30/15 Execution End: 1/24/17 
    Adjusted Execution End: 4/7/17 
 
 Subproject II – Financials – COMPLETE 
 CITO Approval: 12/9/15 
 Execution Cost: $1,709,838 Execution Cost to Date:  $2,999,644 
  Internal Cost: $146,880  Internal Cost to Date: $538,876 
  External Cost: $1,562,958  External Cost to Date: $2,460,768 
 Execution Start: 11/30/15 Execution End: 1/3/17 
    Adjusted Execution End: 4/7/17 
 
 Subproject III – Student Wave I-Admissions and Recruiting -- COMPLETE 
 CITO Approval: 12/9/15 
 Execution Cost: $2,151,680 Execution Cost to Date:  $594,140 
  Internal Cost: $146,880  Internal Cost to Date: $126,300 
  External Cost: $2,004,800  External Cost to Date: $467,840 
 Execution Start: 1/11/16 Execution End: 8/29/16 
    Adjusted Execution End: 8/1/16 
 
 Subproject IV – Student Wave II-Curriculum Management, Financial Aid, Student Records 
 CITO Approval: 12/9/15 
 Execution Cost: $2,151,680 Execution Cost to Date:  $1,917,832 
  Internal Cost: $146,880  Internal Cost to Date: $773,610 
  External Cost: $2,004,800  External Cost to Date: $1,144,222 
 Execution Start: 7/11/16 Execution End: 10/31/17 
    Adjusted Execution End 10/31/18 
 
 Subproject V – Student Wave III-Academic Advising and Student Financials  
 CITO Approval: Not Yet Requested 
 Execution Cost: $2,151,679 Execution Cost to Date:  $0 
  Internal Cost: $146,880  Internal Cost to Date: $0 
  External Cost: $2,004,799  External Cost to Date: $0 
 Execution Start: 8/15/17 Execution End: 6/1/18 
 
 Subproject VI – Post-Production Support 
 CITO Approval: Not Yet Requested 
 Execution Cost: $1,521,607 Execution Cost to Date:  $0 
  Internal Cost: $38,652  Internal Cost to Date: $0 
  External Cost: $1,482,955  External Cost to Date: $0 
 Execution Start: 6/4/18 Execution End: 6/29/18 
 
 Close-Out 
 Estimated Project Cost: $0 
 Estimated Start: 7/18 Estimated End: 7/18  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Pittsburg State University (PSU) 
PSU Oracle Cloud Implementation III 

 (Formerly PS Enterprise Resource Planning (ERP)) 

 CITO High-Level Approval: 9/3/13 Project Manager: Barbara Herbert 

 CITO Detailed Plan Approval: 8/17/15 

 CITO Recast II Plan Approval: 6/27/16 

 CITO Recast III Plan Approval 6/12/17 

 Project Cost: $871,573 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $654,000 

 

 Execution Project Cost $871,573 Execution Cost-To-Date: $422,769 

  Internal Cost:  $77,524  Internal Cost-To-Date: $41,815 

  External Cost: $794,049  External Cost-To-Date: $380,954 

 Execution Start: 3/27/17 Execution End: 10/31/18 

 

 Funding Source for Project Cost  Vendor 

 General Fees Fund 100% Oracle Cloud Services 
 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

PSU Oracle Cloud Implementation I - $2,254,563  $1,205,676 

PSU Oracle Cloud Implementation II - $3,014,837  $2,327,636 

PSU Oracle Cloud Implementation II - $871,573   See above Execution Cost to Date 

 

The core enterprise system at PSU is a UniVerse database written in UniVerse Basic language.  The original system 

was built in 1984.  There have been many successes over the years; however, with the advances in technology, we 

have a system that is outdated and fragile.  After much consideration, the university leadership is in agreement that 

a stable, industry-standard solution that allows for advancement in the areas of emerging technologies and data 

integrity needs to be identified.   
 

The Pittsburg State University (PSU) Oracle Cloud Project will implement solutions for Finance (ERP), Human 

Capital Management (HCM) and Planning and Budget (PBCS).  These systems comprise the core of the 

administrative system for the University. 
 

Recast II:  PSU will be replacing two core systems (ERP and HCM).  The remaining core system, which will not 

be replaced at this time, is our SIS (Student Information Services).  As can be imagined, these three systems have 

a high degree of interaction and integration.  We also have numerous third-party products that communicate with 

our core systems.  It will be critical that core processes be modified during the Oracle Cloud implementation for 

continuity of service to our campus and users. 
 

Recast III: PSU will continue working on Sub-Projects three through six. 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 37 Published:  February 2018 

 P 

C 

I 

A 

PSU Oracle Cloud Implementation III (Continued) 

 

For the Reporting Period:  Sub-Project 4 implementation continued through the first quarter of 2018.  The 

HCM additional modules were successfully implemented and the system was ready at the end of January.  Full 

use for campus-wide users for these modules will begin in the spring when performance evaluations are done.  

PBCS was successfully implemented and is at post go-live support. 

 
Recast  

 Subproject III – Implementation of HCM - COMPLETE 

 CITO Approval: 6/12/17 

 Execution Cost: $230,138 Execution Cost to Date: $183,586 

  Internal Cost: $13,000  Internal Cost to Date: $20,000 

  External Cost: $217,138  External Cost to Date: $163,586 

 Execution Start: 3/17/17 Execution End: 7/31/17 

 

 Subproject IV – Oracle Cloud HCM Additional Modules - COMPLETE 

 CITO Approval: 9/11/17 

 Execution Cost: $226,360 Execution Cost to Date: $239,183 

  Internal Cost: $19,949  Internal Cost to Date: $21,815 

  External Cost: $206,411  External Cost to Date: $217,368 

 Execution Start: 10/2/17 Execution End: 1/11/18 

 

 Subproject V – Planning and Budget Cloud Services (PBCS) 

 CITO Approval: Not Yet Requested 

 Execution Cost: $142,566 Execution Cost to Date: $0 

  Internal Cost: $8,866  Internal Cost to Date: $0 

  External Cost: $133,700  External Cost to Date: $0 

 Execution Start: 8/28/17 Execution End: 1/15/18 

 

 Subproject VI – Oracle Cloud HCM Additional Modules 

 CITO Approval: Not Yet Requested 

 Execution Cost: $206,709 Execution Cost to Date: $0 

  Internal Cost: $35,709  Internal Cost to Date: $0 

  External Cost: $171,000  External Cost to Date: $0 

 Execution Start: 10/2/17 Execution End: 1/11/18 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 11/18 Estimated End: 11/18 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 38 Published:  February 2018 

 P 

C 

I 

A 

Pittsburg State University (PSU) (Continued) 
PSU SAN Replacement Project 

 CITO High-Level Approval: 10/27/17 Project Manager:  Luecrita Haraughty 

 Revised CITO High-Level Approval: 1/18/18 

 CITO Detailed Plan Approval: 2/2/18 

 Project Cost: $294,176 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $13,300 

 

 Execution Project Cost: $294,176 Execution Cost-To-Date: $293,648 

  Internal Cost:  $0  Internal Cost-To-Date: $0 

  External Cost: $294,176  External Cost-To-Date: $293,648 

 Execution Start: 1/25/18 Execution End: 7/17/18 
 

 Funding Source for Project Cost  Vendor 

 General Operating Fund 15% VISTA IT Group 

 Federal Grant Fund 85% 

 

The project will acquire, install, configure, and make operational the agency’s storage area network (SAN) 

hardware. The agency is seeking to replace its Storage Area Network (SAN). The agency’s current SAN hardware 

is over five and one-half years old.  The manufacturer (X-IO) has ended all production and our support will end 

February 2017.  X-IO shut down their production facility in May 2016.  We have an array that is within 5% of 

failure and do not have enough free space to move everything off of it. KDOL will benefit from productive gains, 

business continuity improvements, end-of-life risk reduction, and part availability risk reduction. 

 

For the Reporting Period:  Project received detailed-level approval on 2/2/18. PS was able to move very swiftly 

to get this project moving in the execution phase.  Equipment was purchased, and initial configuration was complete.  

Installation of the equipment at all three physical locations has been completed.  Vista/Hedvig was on site to assist 

with getting the system live and testing.  All has gone well, and the infrastructure team is in the process of migrating 

servers and data to the new equipment and system. 

 

 Planning – Completed 

 Estimated Project Cost: $0 

 Estimated Start: 10/17 Estimated End: 2/18 
 

 Execution Project Cost: $294,176 Execution Cost to Date: $293,648 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $294,176  External Cost to Date: $293,648 

 Execution Start: 1/25/18 Execution End: 7/17/18 
 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 7/18 Estimated End: 8/18  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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COMPLETED PROJECTS SECTION 
 

Projects in this section have completed the Execution Phase and the quarterly project status reporting requirement. In 

accordance with ITEC Policy 2530 Project Management, agencies must maintain procedures for conducting lessons 

learned on IT projects during the formal closing of a project close-out process and prepare a Post Implementation 

Evaluation Report (PIER).  Projects remain in the Completed Projects section until the CITO receives and accepts the 

PIER. 
 

TERMS 
 

CITO Council A management group consisting of the three (3) Chief Information Technology Officers 

(CITO) representing the Executive, Legislative and Judicial branches of Kansas state 

government. 

Execution Start This is the start date on the current CITO approved detailed plan that “triggers” the 

beginning of the execution phase.  The trigger date is an event (i.e. hardware/software 

purchase or installation, code development, etc.) identified by the agency.  Execution start 

is the benchmark for JCIT reporting requirements.  

Execution End This is the end date on the current CITO approved detailed plan.  The execution end date 

is the benchmark for JCIT reporting requirements.  

Project Cost Planning, execution and close out dollars of a project.  

Adjusted Agency modified schedule and or cost by less than 10%.  

PIER Post Implementation Evaluation Report.  The PIER documents the history of a project and 

provides recommendations for other projects of similar size and scope. 

PIER Final Project Cost Final Project Costs as reported in the PIER. 

  



 

PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

Fort Hays State University (FHSU) 
 Hyper-Converged Data Center and Backup 

 CITO Detailed Plan Approval: 1/8/14 Project Manager:  Mark Griffin 

 Project Cost: $765,192 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $777,003 

 Execution Start: 5/31/17 Execution End: 1/18/18 

    PIER Approved: 2/12/18 

 

Fort Hays State University (FHSU) has a backup system (EMC Avamar) that has reached End of Service Life 

10/31/2016 and is no longer supported. That same backup system has reached maximum capacity and can no longer 

provide the desired storage retention. Additionally, FHSU has a six-year old SAN (EMC VNX 5300) that is also in 

need of replacement. And, finally, FHSU is in the process of migrating their physical servers to virtual and are in need 

of adding and replacing several virtual host systems. The timing is right to replace all of this equipment with a new 

hyper-converged data center and backup system. The benefits of moving to a hyper-converged data center are many.  

Some of the benefits are: simplified administration with a single pane of glass for server and storage administration; 

greater mobility for workloads and applications; much better scalability for future growth; improved data protection 

with quicker and easier restores; simplified tech support in having one vendor to address server, storage, and network 

issues; reduced physical space required; and reduced power consumption. Fort Hays State University also has a 

significant amount of unstructured data being stored outside of its data center that is not backed up. As a second part 

of this project, FHSU would like to bring that data into the data center so that it can be backed up and managed 

properly. A potential third phase would be putting a new Disaster Recovery Plan in place. Ideally, we would replicate 

the new data center to a remote secondary location. 

 

Information Technology Services, Office of (OITS) 
 Load Balancer Upgrade - Infrastructure 

 CITO Detailed Plan Approval: 10/10/17 Project Manager:  Toni Roberts 

 Project Cost: $298,990 (Est. planning, execution, close-out) 

 PIER Final Project Cost $298,990 

 Execution Start: 6/12/17 Execution End: 3/6/18 

    PIER Approved: 4/12/18* 

 

This project is a greatly simplified version of scope and tasks performed for the initial installation of the existing load 

balancers as part of the Microsoft Office 365 Project. The current production load balancer platforms can additionally 

provide significant value in the area of cybersecurity as well as other areas, however because of the age and model of 

existing hardware, they need to be upgraded to meet federal regulatory compliance. This upgrade has been identified 

as necessary to implement vital cybersecurity solutions for the benefit of the enterprise. The project includes replacing 

the existing production load balancers with newer federally compliant models of the same platform.  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECT WITH PIERS RECEIVED 
 

Information Technology Services, Office of (OITS) (Continued) 
EBIT ServiceNow Service Desk Project 

 CITO Detailed Plan Approval: 12/5/17 Project Manager:  Jason Marsh 

 Project Cost: $840,547 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $669,400 

 Execution Start: 6/12/17 Execution End: 3/6/18 

    PIER Approved: 4/12/18* 

 

The Executive Branch Information Technology (EBIT) ServiceNow Project is comprised of scope and tasks to 

consolidate all Tier 1 Service Desks of each state agency.  This project consists of configuring an Enterprise 

Service Desk cloud service to manage incident and problem tickets, implementing a Service Catalog to request 

services, and developing a knowledge base for searchable solutions.  Also, we will be hiring a full-time staff 

and training them to cover the 24/7 Service Desk.  The three state agencies that will be brought on board are 

OITS, DCF, and KDOR with an end goal of onboarding the remaining agencies after AD Consolidation has 

occurred.   
 

 

Labor, Kansas Department of (KDOL) 
 KDOL Tax Audit Software 

 CITO Detailed Plan Approval: 10/2/17  Project Manager:  Wayne Dirks 

 Project Cost: $322,399 (Est. planning, execution, close-out) 

PIER Final Project Cost: $319,841 

 Execution Start; 7/19/17 Execution End: 1/23/18 

    PIER Approved: 4/12/18* 

 

 Funding Source for Project Cost 

 US Dept. of Labor Misclassified Worker Grant 100% 

 

Kansas Department of Labor (KDOL) Unemployment Insurance (UI) Tax Unit is seeking to acquire computer 

software that will help the division accomplish the following goals: for auditors to save up to 50% of their time 

preparing and completing audits, better detection of misclassified workers which will allow KDOL to improve 

collections by 10%, ensure compliance with USDOL Tax Performance System audit requirements, see 

substantial time savings because reports will be easier to access by Audit Supervisors and KDOL staff, see 

substantial time savings because Audit supervisors doing TPS reviews will find errors much easier, and leverage 

KDOL current data infrastructure. KDOL Tax Division is responsible to ensure compliance with Federal and 

State Unemployment Insurance Tax laws. The division accomplishes this by the following tactics: audit at least 

1% of the state's employers annually for compliance with all applicable federal and state laws, perform 

necessary liability and benefit investigations, and collect and process all necessary employer reports and 

contributions. The division has identified a trend that more employers are improperly classifying workers as 

independent contractors in an attempt to reduce their UI contributions liability.  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECT WITH PIERS RECEIVED 
 

 

Revenue, Kansas Department of (KDOR) (Continued) 
 Revenue Forecasting and Modeling Project 

 CITO Detailed Plan Approval: 11/21/16  Project Manager:  Sandra Bach 

 Project Cost: $758,314 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $732,596 

 Execution Start: 12/5/16 Execution End: 12/13/17 

    PIER Approved: 1/20/18 

 

The Division of Taxation along with the Secretariat Service Bureau of Research and Analysis within KDOR have 

been tasked with procuring a contractor for implementing an economic and revenue modeling COTS software.  In 

addition, software will be procured from the same contractor that will develop microsimulations for tax fiscal notes.  

This will be a fixed price contract that will provide KDOR, 1) A Forecasting Model built in the software which 

forecasts individual income tax; 2) Documentation of Forecasting Model which will assess historical data to validate 

accuracy and sensitivity; 3) Updated Forecast Model after six (6) months from delivery of Forecast Model; 4) 

Parameter file for Microsimulation Model and Report containing baseline and simulation revenue estimates. 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITHOUT PIERS RECEIVED 
 
 

Investigation, Kansas Bureau of 
 KBI Livescan Equipment Purchase II – Infrastructure 

 CITO Recast Plan Approval: 12/8/17 Project Manager:  Nicole Hamm 

 Project Cost: $303,037 (Est. planning, execution, close-out) 

 PIER Final Project Cost:  

 Execution Start: 5/1/17 Execution End: 12/5/17 

    PIER Approved: 

 

Recast II:  The Kansas Bureau of Investigation (KBI) received grant funding to purchase 19 livescan machines 

with the 16-NCHIP-02 grant at the beginning of 2016. KBI was then awarded the 17-NCHIP-01 grant at the 

end of 2016 to purchase an additional 18 machines. This project would allow for the purchase of 37 new livescan 

fingerprint machines for local agencies in the state of Kansas. Currently, there are several counties that do not 

have a livescan machine for criminal justice purposes. Additionally, there are many other counties who are 

operating under old, outdated technology with their livescan machines. In calendar year 2014, the KBI received 

and processed 9,551 manual adult criminal fingerprint cards and 1,739 manual juvenile criminal fingerprint 

cards. Adding 37 livescan machines would ensure that every county in the state has the ability to electronically 

capture fingerprints and palm prints. Purchasing these machines would allow for electronic fingerprint capture 

and will ensure that criminal history data is collected quickly and more accurately. KBI would have the ability 

to receive and process approximately 34,810 criminal fingerprint submissions electronically with the purchase 

of these 37 additional livescan machines. The jurisdictions have established an Automated Identification System 

(AFIS) and are implementing procedures to ensure their AFIS is compatible with FBI Next Generation 

Identification standards.  
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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APPROVED PROJECTS SECTION 
 

Approved Projects have received high-level CITO project plan approval as outlined in ITEC Policy 2400 r l - Project 

Approval.  Projects are still in the planning or vendor selection phase.  Projects are not yet benchmarked for JCIT 

reporting. Percentage variances outlined in JCIT policy do not apply. 

 

The estimated project cost and timeframes remain as estimates until the agency submits a detailed project plan, has it 

approved by the appropriate CITO and begins the Execution Phase. 
 

TERMS 
 

CITO Council A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches 

of Kansas state government. 

Estimated Execution Start This is the estimated start date on the current CITO approved high level plan 

that “triggers” the beginning of the execution phase.  The trigger date is an 

event (i.e. hardware/software purchase and or installation, code development, 

etc.).  This date remains an estimate until the execution phase begins.  

Estimated Execution End This is the estimated end date on the current CITO approved high level plan. 

Estimated Project Cost Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost  Three future years of operational/maintenance/ongoing costs after the project 

is completed. 

Funding Source for Project Cost This item calls for identification of financing by percentage of funding source. 

  



 

PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families (DCF), Kansas Department of 
 HB2015 Project 

 CITO High-Level Plan Approval: 6/19/14 

 Estimated Project Cost: $2,467,454 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $16,578 

 Estimated Execution Start: 7/3/14 Estimated Execution End: 7/1/15 

 

 Funding Source for Project Cost 

 Social Welfare Fund 34% 

 Federal Match 66% 

 

This project is to modify the DCF KAECSES-CSE (Department for Children and Families, Kansas Automated 

Eligibility Child Support Enforcement System -Child Support Enforcement) to include non-IV-D Child Support 

collections which are currently being handled by the firm of Young Williams through their management of the 

Kansas (Child Support) Payment Center. 

 

This work effort is required by Kansas House Bill 2015. This will allow for all Child Support cases (Title IV-

D of the Social Security Act and Non-Title IV-D) to be created and stored in one central location. 

 

The child support collections will be distributed pro-rata over all child support debtor’s orders. 

 

This work is also required by Federal law mandating the creation of a Federal Case Registry containing all 

Child Support cases (IV-D and non-IV-D) that are issued or modified as reported to the State Case Registry. 

 

KAECSES-CSE will be modified to include non-IV-D Child Support information in the database, provide for 

interfaces with the Kansas Payment Center and district courts as required, modify user interfaces and provide 

additional reporting functionality to support the non-IV-D activities. 

 

For the Reporting Period:  Tasks associated with this project remain on hold.  DCF Executive Management 

continues to examine its long-term IT strategy and determine the correct prioritization of its short-term IT 

initiatives to achieve its primary objectives with the current funds available.    
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 Kansas Prevention and Protection Services (PPS) Results Oriented Management (ROM) Project 

 CITO High-Level Plan Approval: 1/22/18 

 Estimated Project Cost: $371,808 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $304,776 

 Estimated Execution Start: 11/15/17 Estimated Execution End: 6/29/18 

 

 Funding Source for Project Cost 

 State General Fund 63% 

 Federal (Title IV-E) Adoption Assistance 1% 

 Federal (Title IV-E) Foster Care Program 2% 

 Casey Programs 34% 

 

The Department for Children and Families (DCF) Prevention and Protection Services (PPS) unit is seeking to 

partner with the University of Kansas (KU) to implement the Results Oriented Management (ROM) electronic 

reporting tool to improve management and service practice for all levels of DCF PPS staff.  The ROM application 

will be used for reporting, ad hoc analysis, program evaluation, and research of longitudinal data associated with 

management of the PPS programs.  The tool was originally developed by KU in 2004 and has been implemented 

and utilized successfully in 11 states to improve the performance of similar programs. 

 

DCF, KU, and Casey Family Programs, the nation's largest operating foundation focusing on safely reducing the 

need for foster care, have partnered to implement ROM for DCF PPS.  KU related project implementation costs 

will be completely funded through KU grants and Casey Family Programs' funding.  The remainder of the costs, 

PPS and Information Technology Services (ITS) staff, hardware, and software licenses, will be funded through 

normal PPS and IT operating budgets. 

 

For the Reporting Period:  Project received high-level CITO approval on 1/22/18.  The CITO high-level plan 

documents have been approved and the project team successfully presented to the E-CITO leadership team.  The 

project began the planning phase in October 2017 and the execution phase in November 2017 based on prior 

approval by Phil Witmer, the former E-CITO.  and the Human Services EBIT PMO anticipates the CITO detailed 

plan will be submitted in April 2018. 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 Kansas Prevention and Protection Services (PPS) Structured Decision Making (SDM) Project 

 CITO High-Level Plan Approval: 1/18/18 

 Estimated Project Cost: $912,261 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $265,200 

 Estimated Execution Start: 3/28/18 Estimated Execution End: 4/30/19 

 

 Funding Source for Project Cost 

 State General Fund 97% 

 Federal Title IV-E Fund 3% 

 

The State of Kansas, Department for Children and Families (DCF), Prevention and Protection Services (PPS) 

program is acquiring and implementing a Structured Decision Making (SDM) system to assist in the assessment 

of child safety and risk for KS children under the supervision of the agency.  Current Kansas assessment and 

the subsequent child outcomes have been found deficient in a federal review. 

 

KS PPS State and contractor staff routinely conduct in home visits and other interviews to ascertain child safety 

and risk and to determine the optimum placement arrangement for children being served by the agency.  To 

support and improve this activity, PPS will acquire and implement the SDM application. 

 

In 2015, the federal Administration for Children and Families, Children’s Bureau (ACF/CB), conducted a 

review of KS DCF PPS.  In the review, ACF found a number of deficiencies in the Kansas agency that it requires 

the state to address.  In their report, reissued in 2017, under Item 3 of their review, “Risk and Safety Assessment 

and Management”, they stated, “Kansas received an overall rating of Area Needing Improvement”.  An 

additional finding stated that Child safety assessments are not always completed in timely manner. 

 

In response to these and other findings of the federal review, and in response to an associated Legislative Post 

Audit, PPS prepared a Program Improvement Plan (PIP).  In the plan, PPS defined Goal number one to be to, 

“Ensure safety for children by improving risk and safety assessment and monitoring throughout the life of the 

case.”  Among the strategies laid out in the plan to achieve this goal, PPS committed to, “Obtain [a] new 

assessment tool for implementation.”  The acquisition and implementation of the SDM fulfills this pledge and 

will greatly improve PPS’ ability to identify risk and safety issues and better protect the children of Kansas. 

 

For the Reporting Period:  Project received high-level CITO approval on 1/22/18.  The CITO high-level plan 

documents have been approved and the project team successfully presented to the E-CITO leadership team.  

The project began the planning phase in July 2017 and the Human Services EBIT PMO anticipates the CITO 

detailed plan will be submitted in June 2018. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Investigation, Kansas Department of (KBI) 
 Automated Biometric Identification System (ABIS) Feasibility Study Project 

 CITO High-Level Approval: 7/5/17 

 Revised CITO High-Level Approval: 3/15/18 

 Estimated Project Cost: $278,354 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 Estimated Execution Start; 7/9/18 Estimated Execution End: 7/29/18 

 

 Funding Source for Project Cost 

 Record Check Fee Fund (RCFF) 100% 

 

The Kansas Bureau of Investigation wishes to conduct a feasibility study for the Automated Biometric Identification 

System (ABIS).  The KBI has been using ABIS technology since 1987 (this is commonly known as the Automated 

Fingerprint Identification System, or AFIS).  The current system went live in 2007 and underwent basic system 

refreshment in 2012.  Currently, there are multiple electronic means of capturing fingerprints located in 105 counties 

that are connected to the KBI ABIS.  Many entities depend on this technology such as Courts, Law Enforcement, 

Civil Employers, as well as other Government Agencies.  The Automated Biometric Identification System (ABIS) 

consists of multiple subsystems, including the transaction router, archive system, biometric matchers, mug shots 

and scars, marks and tattoos system, workstations, and a customized workflow to meet the KBI requirements.  The 

KBI ABIS has interfaces with the KBI Message Switch, Computerized Criminal History (CCH) system, the 

Missouri State Highway Patrol (MSHP) and the Federal Bureau of Investigation (FBI).  The Federal Bureau of 

Investigation has issued standards and requirements that the KBI strives to be compliant with, and which are 

consistent with those put forth by the National Institute of Standards and Technology (NIST).  The existing 

Automated Biometric Identification System (ABIS) does not have the capability or flexibility to add on other 

biometrics such as mugshots facial, and iris recognition.  The KBI needs more flexibility to take advantage of the 

updated technology available today while maintaining compatibility with national standards.   Additionally, a broad 

range of non-criminal justice agencies and organizations utilize the system heavily for background checks during 

employment processes, and it is critical that the system is as accurate and effective as possible to serve these 

customers.  As the utilization of the system has increased with additional statutory requirements for various agencies 

to conduct fingerprint-based checks, system capacity and responsiveness has been impacted.  The current system 

lacks the flexibility to effectively integrate with modernized infrastructure generally within the KBI operational 

environment. The KBI must replace the existing dated Fingerprint Identification System in order to take advantage 

of updates in technology and architecture and to serve the current and future needs of the State of Kansas.   

 

For the Reporting Period:  The Revised High-Level Plan received CITO approval on 3/15/18. 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas State University (KSU) 
KSU 2017 Border Firewall Replacement 

 CITO High-Level Approval: 9/19/17 

 Estimated Project Cost: $975,972 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 Estimated Execution Start; 7/1/17 Estimated Execution End: 9/30/17 

 

 Funding Source for Project Cost 

 State General Fund (SGF) 100% 

 

The border, core and data center firewalls are in need of replacement.  Core and data center firewalls will be 

out of support October 1, 2017.  Software patches and hardware replacement parts are no longer available.  

There will be no support assistance from the vendor for the firewall which means if the firewall is down, the 

systems behind the firewall are down as well. This would impact a number of services, such as monitoring of 

Honeywell systems, Alertus, and security cameras. The core and data center firewalls are needed because of 

legacy virtual and physical infrastructure.   

 

We need improved protection for the KSU network and infrastructure beyond what the current firewalls 

provide; all the next generation border firewalls will allow better detection and prevention of issues in real time 

vs our current firewalls where we rely on problems being reported internally or externally. Next generation 

border firewalls will reduce the number of exploited machines, thus reducing staff time spent on remediation.   

With increasing levels of attacks against our network, we need firewall systems that will help us protect against 

continuing attacks on an ongoing basis.  University networks are scanned for vulnerabilities by cyber criminals 

looking for opportunities to access and exfiltrate information or use university systems for nefarious activities. 

 

For the Reporting Period:  The High-Level Plan received CITO approval on 9/19/17.   
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PLANNED PROJECTS SECTION 
 

Planned projects are in the conceptual stage and have estimated costs and timeframes.  The project estimates listed are 

rough estimates and are not yet benchmarked for JCIT reporting.  Percentage variances outlined in JCIT policy do not 

apply. 

 

When a project plan is developed for CITO approval, a more accurate estimate will be available.  Projects remain in the 

Planned Projects section until the agency decides whether or not to move forward with the project. 

 

Approximately 95% of the projects in this section are identified in the agencies annual 3 - Year IT Management and 

Budget Plans, which a part of includes current and three years of long range planning for IT projects, in accordance 

with K.S.A 75-7210.  The other 5% are disclosed through the Division of Purchases, INK, Specifications, Agency 

notification, etc. 
 

TERMS 

 
CITO Council A management group consisting of the three (3) Chief Information 

Technology Officers (CITO) representing the Executive, Legislative 

and Judicial branches of Kansas state government. 

Estimated Planning Start Estimated planning start date for an identified Planned Project. 

Estimated Closeout End Estimated planning end date for an identified Planned Project. 

Estimated Project Cost Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost Three future years of operational/maintenance/ongoing costs after 

the project is completed. 

CITO Project Determination The date the CITO issues a determination letter to the agency stating 

an IT effort is a CITO reportable project. 

Anticipated Funding Source for Project Cost This item calls for identification for forecasted financing by 

percentage of funding source. 

  



 

PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PLANNED PROJECTS 
 

 EXECUTIVE BRANCH 
 

Corrections, Kansas Department of (KDOC) 
 Kansas Juvenile and Adult Correction System (KJACS) 

Previously Titled: “Total Offender Activity and Documentation System / Offender Management 

Information System (TOADS/OMIS)” 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $17,000,000-$22,000,000* (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $3,000,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination Date: 11/5/07 

 CITO Project Determination Updated: 1/20/15 

 

 Anticipated Funding Source for Project Cost 

  State General Fund - To Be Determined 

  Grant Funding - To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 

 

Project Business Objective(s) or Motivator(s):  The Department’s business objective in replacing 

TOADS/OMIS/Juvenile Applications is to support the agency’s offender reentry and risk reduction efforts in 

addition to providing enhanced end user productivity capabilities by reducing the effort required to capture, modify 

and analyze the information related to activities of offender case management.  OMIS originated from a purchased 

package acquired approximately 35 years ago, and TOADS was developed approximately 15 years ago.  The three 

main juvenile systems are currently being combined into one.  However, that new system will be lacking in several 

key areas including reentry and risk reduction.  Having juvenile and adult information together in one system will 

allow for our users to see a person’s full history and allow for more informed decisions in the case management 

process.  The new system will permit us to create and leverage a robust data model enabling us to enhance our 

analytical capabilities while adhering to new federal Extensible Markup Language (XML) standards for 

communications with other criminal justice agencies.  It will also be more efficient to use by the agency as well as 

enable KDOC to realize added functionality.  When implemented, the system will provide the lowest possible level 

of annual recurring costs while enhancing public safety. 
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PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Juvenile and Adult Correction System (KJACS) (Continued) 

Previously Titled: “Total Offender Activity and Documentation System / Offender  Management 

Information System (TOADS/OMIS) 

 

E-Government:  The vast majority of this information must be secured and will not be available for public access; 

however, the new system will provide information necessary to populate approved data elements for viewing through 

our public access web site Kansas Adult Supervised Population Electronic Registry (KASPER) which provides basic 

information relating to all past and present offenders.  This new system will be completely mapped to the new Extensible 

Markup Language (XML) standard defined by the federal government which is designed to facilitate communications 

between all criminal justice agencies.  

 

Technical Architecture:  This project will leverage web and relational database technologies permitting us to move 

away from proprietary and inefficient document technologies.  We will also be identifying technologies for use in 

this project which will permit both mobile and disconnected access to the system. 

 

Project Description and Scope: The replacement system will be used throughout the agency to encompass all aspects 

of managing offenders from Community Corrections through Post Incarceration Supervision. 

 

Project Status:  This is a planned project once funding has been secured.  Original Project Determination Letter 

was dated 11/5/07.  Updated Project Determination Letter provided on 1/20/15.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of (KDHE) 
 Bureau of Environmental Remediation Database (BER Database) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $899,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $64,934* 

 Estimated Planning Start: January 2017 

 Estimated Close-Out End: January 2018 

 CITO Project Determination: 11/28/16 

 

 Anticipated Funding Source for Project Cost 

Environmental Response Fund 5% 

Environmental Stewardship Fund 10% 

Underground Storage Tank Trust Fund 80% 

Dry Cleaning Trust Fund 5% 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 

 

Project Business Objective(s) or Motivator(s):  The project objective is to develop a database that will work for 

many different programs within KDHE, it will allow cross-program data reports, electronic form and payment 

submission, pre-filled reports for annual renewal and submittal by customers and KDHE, and it will allow KDHE 

to position themselves for better technology enhancements in the future. 

 

E-Government:  This will allow customers of KDHE to submit electronically forms previously submitted by fax, 

email, and mail-in. It will allow those same customers to submit electronically fees required for permits and those 

costs associated with a spill or cleanup requirement. It will allow the public, customers of KDHE, and KDHE to 

quickly visualize the needs and requirements associated with Environmental Remediation. 

 

Technical Architecture:  Electronic payment, Electronic form submission, Electronic application submission, 

Reports on demand, one database rather than 15 different databases. Web Forms, Database (SQL or Oracle), and 

Fee payment. 

 

Project Description and Scope:  KDHE, Bureau of Environmental Remediation, Storage Tanks, VCP, SCP, RMP, 

EUC, Orphan Sites, Dry Cleaners, Brownfields, Site Assessment, Spills (Financial Only), Natural Resource 

Damage, and Superfund. Business today as each of these programs as a separate database, future plans are to 

combine all areas into one database. 

 

Project Status:  Preparing the request for proposal to gain interest from possible vendors.  

 
 

 
P

la
n

n
ed

 

Return 

to 

Index 
 



 

PROJECT REPORT OVERVIEW January-February-March 2018 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of (KDHE) (Continued) 
 Bureau of Water EPA E-Reporting Project (BOW E-Reporting) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $900,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $75,000* 

 Estimated Planning Start: 5/1/18 

 Estimated Close-Out End: 6/30/20 

 CITO Project Determination: 2/27/18 

 

 Anticipated Funding Source for Project Cost 

EPA Exchange Network Grant 

EPA Performance Partnership Grant 

Water Fee Funds 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more accurate 

estimate will be available. 

 

Project Business Objective(s) or Motivator(s): The Kansas Department of Health and Environment (KDHE), Bureau 

of Water (BOW) currently uses a number of Oracle based systems to support Kansas Federal wastewater and 

stormwater discharge permitting and compliance programs.  In late 2015, the US EPA implemented the Clean Water 

Act National Pollutant Discharge Elimination System (NPDES) Electronic Reporting Rule, which requires electronic 

reporting of NPDES information rather than the currently required paper-based reports from permitted facilities that 

discharge to water of the United States.    

 

E-Government: With the new BOW system, customers will be able to submit all NPDES permits, annual reports, and 

monitoring data, electronically on one system where previously reports and permits were submitted via paper.  This 

new system will improve customer service to the public by streamlining and simplifying forms and data entry pages, 

providing a more versatile and user-friendly system.    

 

Technical Architecture: Infrastructure will be comprised of an external cloud hosted server environment 

consisting of a physical web application and database server. The system will feature electronic form submission, 

electronic application submission, and reports on demand. 

 

Project Description and Scope:  KDHE, Bureau of Water National Pollution Discharge Elimination System (NPDES) 

oversees the permit application, annual report submission, and water quality reporting for the Confined Animal Feeding 

Operation (CAFO), industrial and commercial stormwater, and the commercial, industrial and municipal wastewater 

programs. To meet the EPA E-Reporting requirements, all permit, annual reporting, and monitoring data must be 

reported electronically to EPA.      

 

Project Status:  Preparing gap analysis contract  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Investigation, Kansas Bureau of (KBI) 
 Kansas Incident Based Reporting Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $625,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $225,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 9/24/07 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 

 

Project Business Objective(s) or Motivator(s):  An aged Kansas Incident Based Reporting System (KIBRS) 

system no longer supports the needs of local law enforcement or state and federal agencies requiring incident data.  

The existing system does not provide timely nor accurate data and is not sufficiently extensible to meet the needs 

of new collaborative efforts such as N-Dex.  The system must be replaced.   

 

E-Government:  Through the use of the Internet and electronic communications the KIBRS system will collect 

comprehensive incident and arrest data that is essential for a comprehensive Central Criminal History Repository.  

The Criminal History Repository provides timely information to criminal history agencies across the nation, but 

only when it is coupled with timely incident and intelligence data can it realize its value as an investigative and 

crime analysis tool. 

 

Technical Architecture:  The project will move the state and the Criminal History Repository forward 

dramatically in the areas of Service Oriented Architecture and the adoption of robust Extensible Markup Language 

(XML) technologies.  It will place Kansas at the leading edge of state Criminal History Repositories and crime 

analysis capabilities.   

 

Project Description and Scope:  All criminal justice agencies in the state of Kansas will have access to new, 

reliable incident information for crime reporting and analysis.  All agencies with directly programmed connections 

to the existing KIBRS system will be directly affected. 

 

Project Status:  A needs assessment is currently underway.  It is planned to be completed first quarter FY18.  

On completion of the assessment, a high-level project plan will be developed. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Pharmacy, Kansas State Board of 
 Prescription Drug Monitoring Program (PDMP) Gateway Statewide Interoperability Program (PDMP 

Gateway) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $1,244,250* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $1,788,860* 

 Estimated Planning Start: ASAP 

 Estimated Close-Out End: 8/31/19 

 CITO Project Determination: 3/20/17 
 

 Anticipated Funding Source for Project Cost 

  Centers for Disease Control: Data-Driven Prevention Initiative 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more accurate 

estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The Kansas Board of Pharmacy has already entered into a contract 

with Appriss, to provide AWARxE software and storage for the Kansas Prescription Drug Monitoring Program (K-

TRACS) from July 1, 2016 to June 30, 2021, for the annual fees listed in the contract. K-TRACS was created in 2008 

to maintain data on Schedule II through IV controlled substances and other drugs of concern in Kansas, and each 

pharmacy is required to electronically submit information to K-TRACS daily for each controlled substance prescription 

dispensed in an outpatient setting. This program provides web-based software for all prescribers and dispensers in 

Kansas to review their patient’s controlled substance prescription history, as well as data for the Kansas Board of 

Pharmacy and the Prescription Drug Monitoring Program Advisory Committee to track and review potential doctor 

shoppers, bad actors, or even health care providers that need additional peer review, education, or referral for 

investigation. Kansas is also part of the “PMP Interconnect,” provided by the same vendor and financially supported by 

the National Association of Boards of Pharmacy, to connect patient data across 35 participating states. Kansas is 

currently connected to over 25 of those participating states. 
 

This new interoperability project was outlined in the Kansas Department of Health and Environment’s application to 

the Centers for Disease Control for grant funding under the Data Driven Prevention Initiative and was awarded last fall. 

As the administrator of the Prescription Drug Monitoring Program in Kansas, and a sub-recipient under the grant, the 

Kansas Board of Pharmacy is partnering with Appriss to provide interoperability services for all physicians and 

pharmacists in Kansas. The interoperability will provide PDMP Gateway access to the data using an integrated approach 

with electronic medical/health records and pharmacy management systems to deliver a one-stop-shop for access to a 

patient’s medical record and associated K-TRACS data for approved prescribers and dispensers in Kansas. All 

integrations will be subject to approval by the Kansas Board of Pharmacy and will require reporting and data from 

Appriss to the Kansas Board of Pharmacy regarding such connections.   
 

E-Government:  Law enforcement and health care agencies continue to recognize the abuse and diversion of controlled 

substances as an increasing threat in Kansas, and the United States is experiencing an ongoing nationwide opioid 

epidemic. The Substance Abuse and Mental Health Services Administration has reported that substance misuse is one 

of the most critical health problems of our time, with recent data revealing that substance use, misuse, and substance 

use disorders are deepening and the consequences are becoming deadlier than ever. The Prescription  
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Prescription Drug Monitoring Program (PDMP) Gateway Statewide Interoperability Program (PDMP 

Gateway.) (Continued) 
 

Drug Monitoring Program is a potent tool in aiding in the identification of patients with drug-seeking behaviors, providing 

treatment, and educating the public. If a prescriber or a pharmacist has a concern about a patient, he/she can look up the 

patient’s prescription history in K-TRACS. Because K-TRACS is a real-time, web-based system, patient information can 

be obtained instantly from any location at any time with the proper login credentials. Prescribers and pharmacists must 

register for K-TRACS through the Kansas Board of Pharmacy prior to utilizing the system. However, they are still 

required to login to this separate system, which takes additional time and is often underutilized by prescribers and 

dispensers because use is not mandatory. 

 

Kansas has now successfully piloted electronic medical/health records integration in the Via Christi Health System as a 

result of Substance Abuse and Mental Health Services Administration (SAMHSA) grant funding. Now, the Kansas Board 

of Pharmacy can begin to model this integration in a state-wide environment, which will increase availability of data for 

authorized parties, and ease of access and use. 

 

Technical Architecture:  PMP Gateway is an interface that simplifies integration of controlled prescription drug 

information into health care systems’ existing IT infrastructure. PMP Gateway’s Web Services provides health care 

systems a single access point to any state PMPs’ data via PMP InterConnect (as long as authorized by the state), thus 

saving these Health Care Systems the effort of developing and maintaining individual integrations with each state’s PMP. 

 

PMP InterConnect is a platform owned by the National Boards of Pharmacy (NABP) which allows for the sharing of 

PMP data among separate state PMP systems and across state lines. Appriss is the technology partner that developed and 

operates PMP InterConnect for the NABP. 

 

Project Description and Scope:  State-run Prescription Drug Monitoring Programs (PDMPs) are hailed across the nation 

as a vital tool in addressing the issues of addiction, abuse, misuse, and diversion of controlled prescription drugs such as 

opioids and benzodiazepines. PDMPs provide critical information to health care professionals (such as physicians and 

other prescribers as well as pharmacists) in their role of ensuring the appropriate prescribing and dispensing of these 

medications. The Kansas Board of Pharmacy is dedicated to increasing the utilization of Prescription Drug Monitoring 

Program (PDMP) data for all health care professionals in the State of Kansas.  

 

However, many health care professionals must often interrupt their workflows and log on to a separate system to access 

this PDMP information. Therefore, while these health care professionals see PDMPs as a valuable tool, they often do not 

use them because they are “stand alone” systems, which can be time consuming to access.  

 

One way to improve and encourage the use of PDMP information is to remove this restriction of PDMPs as “stand-alone” 

systems. With that in mind, the Kansas Board of Pharmacy will work with Appriss to integrate the PDMP data within 

the clinical workflow of all authorized healthcare entities in Kansas.  

  

The scope of work of this Interoperability Program is to leverage PMP Gateway, an integration technology service from 

Appriss, to connect the KS PDMP data into the clinical workflow of all physicians and pharmacists in Kansas. 

 

Project Status:  All grant funds have been authorized and contract agreements finalized. Kansas Board of Pharmacy 

is ready to sign the Statement of Work with Appriss, make the first payment, and commence the project immediately.  
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Transportation, Kansas Department of (KDOT) 
 Capital Inventory Management System (CPIN) Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-$600,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2016 

 Estimated Close-Out End: SFY 2017 

 CITO Project Determination Date: 9/25/08 

 CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more accurate 

estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Capital Inventory system was custom developed in 

the mid-1980s.  Although this application was upgraded to DB2 in the past, the environment it resides in has become 

more difficult to support and upgrade.  The ability to integrate the information contained within this application 

with new KDOT applications has become an issue for continued development and KDOT business requirements 

have changed significantly.  This system has undergone several modifications, but the design has remained 

unchanged.  New data requirements and business rules continually evolve requiring workarounds for the system.  

This Capital Inventory system would allow KDOT to address new business needs and allow the agency to expose 

asset data to new systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project would be to replace the existing Capital Inventory 

System.  This system will maintain the inventory of equipment and capital expenditures by category and location.  

Inventory subsystems include building, land, materials, office equipment, radios, shop equipment, and storage areas.  

This system will be designed to provide a solution for KDOT agency wide.  It has interfaces with multiple KDOT 

systems and those interfaces will also be addressed to ensure that existing functionality is maintained. 

 

Project Status:  Planned. This project is a part of the Application and Architecture Review / Refresh Program.  

KDOT is in the very early stage of business analysis to analyze the current state business processes and system 

interfaces in order to arrive at a future state design and subsequent system requirements.  This application is closely 

associated with the Equipment Management System as well as other agency applications.  
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Transportation, Kansas Department of (KDOT) (Continued) 
 Consumable Inventory Management System (CIMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-450,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2015 

 Estimated Close-Out End: SFY 2016 

 CITO Project Determination: 9/25/08 

 CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Consumable Inventory system was custom 

developed in the mid-1980s.  The software technology (VSAM, CICS, COBOL) utilized to build this 

application has become functionally obsolete.  The primary file structure has proven to be incompatible with 

new emerging technologies.  The ability to integrate the information contained within this application with new 

KDOT applications has become an issue for continued development.  This system is utilized across the state in 

all KDOT offices and locations.  Implementing a new system would allow KDOT to upgrade systems to address 

changing business needs and allow KDOT to expose the consumable data to new systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture: Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project is to replace the existing twenty-five (25) year old 

Consumable Inventory system which is responsible for maintaining inventory locations, stock item 

descriptions, process receipt issues and transfers.  This system would be designed to provide a solution for 

KDOT’s storekeeper’s agency wide.  This legacy system has interfaces to multiple KDOT systems including 

Crew Card.  Interfaces will be addressed to ensure that existing systems maintain functionality. 

 

Project Status:  KDOT has completed the first phase of the effort to convert this application from the 

mainframe to a .NET environment utilizing a tool that develops documentation and convert the code. The 

documentation was the first phase. KDOT has moved into the second phase which is using the tool to convert 

code. The code conversion effort was organized into six groups of screens and processes. We are in the user 

acceptance testing task on the fourth group.  
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Transportation, Kansas Department of (KDOT) (Continued) 
 Equipment Management System (EMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $600,000-$1,200,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2017 

 Estimated Close-Out End: SFY 2019 

 CITO Project Determination: 1/12/15 
 

 Anticipated Funding Source for Project Cost 

  To Be Determined 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more accurate 

estimate will be available.   
 

Project Business Objective(s) or Motivator(s):  The EMS system was developed around 1980 utilizing internal 

staff resources for programming and system development.  The current system has many capabilities but also has 

many limitations.  The Shop Management System (SMS) and the Equipment Preventive Maintenance System 

(EPMS) might be considered subsystems of EMS since they interact closely together.  All three systems are located 

on the mainframe, and the current goal is to move them into a different environment. 
 

KDOT’s objective for this project is to either build or purchase a system which will allow more efficient 

management of KDOT’s fleet of equipment.  The new system should allow timelier data transfer between systems 

and reduce duplication of effort.  Expected outcomes would include easier reporting, improved preventive 

maintenance utilization and tracking, and improved budgeting and performance measurement tools. 
 

E-Government:  At this time, this system is not planned to have e-government utilization. 
 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 
 

Project Description and Scope:  The goal of this project is to move all three of the related systems (EMS, SMS, 

and EPMS) off the mainframe.  This will most likely require assessing the relationship between EMS and the other 

systems, including Crew Card, which uses and passes EPMS data to the Cost Center Feedback (CCFB) system.  

The project also calls for a review of business rules and processes, defining each system’s requirements. 

 

Project Status:  A business analysis effort was completed in February 2016.  A vendor with expertise in Equipment 

Management Systems was engaged to lead the effort of assessing current state business processes and developing 

the future state processes.  Subsequent evaluation of next steps resulted in a decision that KDOT should complete 

the Capital Inventory current state and future state business analysis before taking further steps on this application 

since they are so closely integrated.  
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SYMBOLS 

 

 Project meeting targeted goals. 

 

 

 Project completed and waiting for closeout PIER 

 

 

PIER approved. 

 

 

Caution - Project has changed scope, or missed targeted goals by more than 10 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be recommended. 

 

Alert - Project has changed scope, or missed targeted goals by more than 20 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be recommended. 

 

Project has changed scope, or missed targeted goals by more than 20 percent.  Review and 

report to JCIT and CITO required.  Review by 3rd party may be recommended.  Symbol can 

also mean project has been stopped or canceled.  

 

Project on hold. 

 

 

 Recast – Changed scope, or missed targeted goals (by more than 30 percent). 

 

 

Infrastructure Project.  

  

 

Reporting Insufficient. 

 

        + Project Manager certified in Project Management Methodology. 
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