

Post Implementation Evaluation Report

Administration – Mainframe Tape Modernization - 2008 Project

Project Dates: 4/2008 through 11/2009

Project Cost: \$629,423

Project Objectives:

- Reduction in the floor space required for Automated Tape Libraries
- Providing 100% of scratch mounts from Virtual Tape
- Acquiring technologies capable of supporting device level encryption
- Reduction in the number of tape transports and physical cartridges required to support tape processing (thus reducing annual equipment maintenance cost following the warranty period).