

Post Implementation Evaluation Report

Emporia State University – Enterprise Resource Planning System Project

Project Dates: 10/2004 through 3/2008

Project Cost: \$5,834,475

Project Objectives:

- Reengineer business processes and practices
- Remove shadow systems
- Improve users' access to information for self service
- Support data-based decision making
- Post student grades on-line and students/advisors are able to register for classes via the web
- Improve the way that we, as a community, communicate
- Better alignment of Information Technology with business and education processes
- Eliminate redundant data entry practices
- Improve functional and IT services for all ESU stakeholders
- More efficient access to university information
- More efficient and effective HR timekeeping processing
- More efficient and effective faculty grading and advising
- Implement baseline Banner with no system modifications
- Ensure that all stakeholders are educated in the effective use of Banner
- Ensure that baseline functionality meets University stakeholder needs
- Improve data integrity through adherence to strict data standards
- Improve overall security of confidential student, employee, and donor information
- Become more collaborative by removing barriers between departments
- Improve compliance with federal and state mandates
- Eliminate the need for the mainframe computer and related software
- Reduce use of paper by adopting electronic workflow and electronic report distribution