

Post Implementation Evaluation Report

Health and Environment – Vital Statistics Integrated Information System Phase III: Electronic Death Registration System Project

Project Dates: 2/2006 through 12/2009

Project Cost: \$924,079

Project Objectives:

- Conform to the NAPHSIS Electronic Death Registration Standards and Guidelines (KDHE will incorporate the requirements from the NAPHSIS National Use Case Models). This will be critical for future compliance to the Intelligence Reform and Terrorism Prevention Act of 2004 Regulations.
- Obtain full participation of Kansas funeral home directors and the participation of physicians signing 20 or more death certificates annually and all coroners plus hospitals throughout the state for immediate reporting of death information.
- Real-time verification of SSNs on-line.
- Improved reporting of the fact of death to SSA.