

Post Implementation Evaluation Report

Revenue - DMV Modernization – Mobilization/RFP Coordination

Project Dates: 6/2008 through 7/2009

Project Cost: \$531,225

Project Objectives:

- Develop an RFP that ensured all key stakeholder input was reflected within the functional requirements and other applicable sections of the RFP.
- Ensure the process was structured and fair.
- Purchase a commercial off-the-shelf (COTS) services oriented architecture based software package to provide integrated, customer centric, “core” application functions that support all of its’ driver and vehicle related services’ business processes.
- Purchase the best service and product at the most favorable price within the allocated budget.