

Post Implementation Evaluation Report

Digital Video – Kansas Highway Patrol

Project Dates: 6/2007 through 12/2009

Project Cost: \$2,245,903

Project Objectives:

The objective of the in-car digital video project was to replace existing VHS systems with up-to-date video technology designed to comply with legal community and video industry standards by 2010.