

## **Post Implementation Evaluation Report**

### **Retirement – Security Enhancement Project**

Project Dates: 10/2006 through 4/2009

Project Cost: \$663,522

#### Project Objectives:

Our Project had four major components:

1. Security Assessment of our KITS retirement system.
2. Application Security including integrating security recommendations into KITS, and implementing appropriate infrastructure and software to secure KITS.
3. Log on Controls for employers and members accessing KITS.
4. Enhancing our intrusion prevention / detection systems by implementing recommended security solutions.