

## **Post Implementation Evaluation Report**

### **Education – Enterprise Data System to Support Decision Making and Reporting**

Project Dates: 1/2006 through 11/2009

Project Cost: \$2,378,002

#### Project Objectives:

The Enterprise Data System to Support Decision Making project objectives were: 1) Establish the Governance for the Enterprise Data System including the Capacity & Skill Acquisition, Data Standards, Programming Standards, Security Standards, Implementation and Maintenance Strategy, and Quality Assurance Strategy, 2) Determine and implement the Technical Infrastructure, 3) Develop or Purchase an Extract, Transform, Load Solution, 4) Research Business Intelligence Solutions, 5) Develop the Enterprise Data System Architecture, 6) Develop a Metadata Management System, 7) Develop the Ongoing Support Strategy, 8) Design and implement the Horizontal Integration of source systems, 9) Perform the initial load of historical data and implement ongoing data loads into the Data Warehouse, 10) Develop Data Marts, and 11) Develop and conduct Metadata and Business Intelligence Training.