

Post Implementation Evaluation Report

Enterprise Circle Plan – Social & Rehabilitation Services

Project Dates: 8/2002 through 6/2006

Project Cost: \$3,292,086

Project Objectives

The objectives for the Enterprise Circle Plan were initially identified as follows:

- Develop integrated systems and processes which allow data to be shared across business areas.
- Enter client identifying information into the system once.
- Improve the efficiency and quality of services.
- Reduce systems development and maintenance costs.
- Create user friendly applications deployed in a client-server environment.
- Improve measurement of outcomes.
- Convert existing data to a common database.