

## **Post Implementation Evaluation Report**

### **Retirement – Platform Consolidation Project**

Project Dates: 8/2006 through 2/2009

Project Cost: \$1,771,400

#### Project Objectives:

The project had two major objectives or subprojects.

1. Subproject 1 required an assessment of KPERS current technology environment to determine platform consolidation requirements for areas such as imaging, data conversion, and file storage and transfer.
2. Subproject 2 required both conversion of the AS/400 imaging and database to the KITS member application platform and the integration of the converted data to the KITS applications.