

## **Post Implementation Evaluation Report**

### **Workflow Conversion Project – Transportation**

Project Dates: 9/2006 through 6/2011

Project Cost: \$809,890

#### Project Objectives:

The objective of the project was to convert existing workflows to new technologies. The project included the replacement of 38 automated workflows and their associated forms to K2.NET and InfoPath 2007. Additionally, 207 Fill and Print forms were converted from Formflow 99 to InfoPath 2007 and all administrative support programs were to be converted.