
 
Post Implementation Evaluation Report 
 
Storage Array Project – Kansas State University 
 
Project Dates:  9/2009 through 10/2010 
Project Cost:    $1,100,664 
 

1. Replace the existing storage array with a new storage array 
Project Objectives:  

2. Migrate data from the existing storage array to the new storage array 
3. Move the new storage array into production 
4. Decommission the old storage array in accordance with university policies 
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