

Post Implementation Evaluation Report

Mobile Data Units – Highway Patrol

Project Dates: 10/2006 through 12/2007

Project Cost: \$1,872,490

Project Objectives:

1. Improve timeliness of mandated reporting.
2. Improve accuracy of data submitted.
3. Improve officer safety.
4. Improve communication across intrastate and interstate agencies.
5. Improve customer satisfaction.