

Post Implementation Evaluation Report

Traffic Records System Release 1 Deployment Project – Transportation

Project Dates: 7/2008 through 4/2010

Project Cost: \$799,840

Project Objectives:

The objectives of the project were as follows:

- Install the TRS application in the KDOT Data Center
- Deliver a TRS 'Public' Portal accessible by any user via the internet
- Deliver a password-secured TRS 'Private' portal for use by LEAs
- Develop TRS processing components which provide web services used to interface with KDOT's KCARS repository, KHP's KLER application, and KBI's KCJIS system.
- Implement basic reporting components for use by the Portal
- Complete a knowledge transfer of system functionality to support and user groups, including documentation creation